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• Free Service: An application or website developed, hosted, and maintained by 
Nebraska Interactive that does not process payments.

• Self Funded Service: An application developed, hosted, and maintained by 
Nebraska Interactive that processes payments. Revenue from the service may or 
may not cover the cost of service, self fund.

• Revenue: Funds collected via a portal fee (user/statutory/partner) before revenue 
share to NSRB, hosting, merchant fees, marketing, etc.

• Grant: New application or enhancement funded by a grant obtained by the partner.

• Time & Materials: A new application or enhancement funded by the partner on a 
time and materials rate.

Glossary of Terms
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(Section IV. W. 2. c) Manage – Overview of Portal Financial Value

2016 2015 2016 2015

August August Jan-August Jan-August

NI Revenue $558,219 $489,200 $4,408,788 $4,115,776
10% NSRB Margin Share** $38,644 $33,495 $298,972 $276,349

Gross Margin $519,575 $455,705 $4,109,816 $3,839,427

Operating Expenses $381,750 $337,935 $3,191,302 $2,614,782

Nebraska Interactive Pre-Tax Income $137,825 $117,770 $918,513 $1,224,646
Nebraska Interactive Provision for Income 
Tax Expense $55,235 $47,198 $368,108 $490,795
Nebraska Interactive Net 
After-Tax Income $82,589 $70,572 $550,405 $733,851

NI Revenue
$558,219 $489,200 $4,408,788 $4,115,776

Courts, Subscriber and T&M 
(not included in NSRB 10%) $171,779 $154,250 $1,419,068 $1,352,286

NI Revenue Subject to 10%
$386,440 $334,950 $2,989,720 $2,763,490 

Nebraska Interactive Revenue Subject to 10%

** This revenue is deposited into the NSRB Cash fund and reported in the NSRB Cash Fund 
Balance Report in the Executive Director’s report.  This Partner share is the primary 
contributor to the NSRB Cash fund.

There a very limited number of services which are not subject to a 10% Partner share.  
These service do not include transactions such as T&M, Annual Subscriber revenues or are 
not subject to the NSRB through Legislation such as Courts and the Legislature.

See Appendix 1 for Outlining Volume and Revenue for each service (Section IV. W. 2. c.)



(Section IV. W. 2. b) Manage – Revenue vs. Non-Revenue Generating Projects (YTD)

5

2016 Year-to-Date

For definitions, please see Glossary of Terms on page 3

Non-Revenue
27%

Grant/Time and 
Materials

17%

Self-funded
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Time Spent on Revenue vs. Non-Revenue Generating Projects
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Note: The above graph is not all inclusive. 
* Value categories displayed are based on actual expenses and Time & Material contract prices. 

(Section IV. W. 2. c) Manage - Overview of Portal Financial Value
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Nebraska Interactive 3rd Quarter Disaster Recovery Report
Nebraska Interactive performed the 3rd quarter disaster recovery test on September 14th, 2016.  
We tested all web and application servers in Allen, TX.  We validated that all of our services 
were operating and responding correctly. The test did uncover that the Secretary of State Voter 
Registration application was not properly installed on our recovery servers.  We re-installed the 
application to fix this problem.  All other tests were successful.

7

UPTIME REPORT
JULY AUGUST SEPT

100% 100% -

JULY AUGUST SEPT
Avg. response 
time 490 ms

Avg. response 
time 490 ms

-

RESPONSE TIME REPORT

Start 
Time

End 
Time Time* Description Impact

7/15/2016 1:20 
PM

1:40
PM 0:20

Latency was impacting the internal 
name server It was not able to 
respond to quick enough to incoming 
request. The meadowlark servers 
could not get the IP address of their 
database server in order to make a 
connection. The name servers were 
reloaded and this resolved the issue.

The Meadowlark Content 
Management system was 
unavailable as it could not 
communicate with it's 
database..

8/7/2016 4:15 
AM

4:30 
AM 0:15

NIC was performing scheduled 
maintenance on the network file 
storage that caused some downtime.

Web sites and applications 
were down for 15 minutes.

* Downtime reporting tool rounds the time to 5 minute increments, actual downtime may be less.

(Section IV. W. 3. a-b) Manage – Network Monthly and Quarterly Reporting

NETWORK ISSUES DETAIL REPORT



(Section IV. W. 2. a) Manage – Statistical Reports, Portal Traffic & Hit Counts
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Quarterly www.nebraska.gov Report 7/1/16 – 8/31/16

NOTE:
September data will be included 
in the next quarterly report.
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(Section IV. W. 2. a) Collaborate – Projects Under Way, and Marketing Efforts

Progress Reports of Projects & Marketing Efforts Underway

Projects
• See appendix 2 (page 22) for Project Status Reports
Marketing
Award Winners
State of Nebraska: 2016 Best of the Web Winner (tied for 5th place), Nebraska.gov

Award Submissions 
State of Nebraska: Government, W3 Award, NERegtoVote
State of Nebraska: User Interface, W3 Award, NERegtoVote
State of Nebraska: Government, Davey Wards, Nebraska.gov
Attorney General: Social Responsibility, Davey Wards, Protect the Good Life
SOS: WebAwards, NERegtoVote application
State of Nebraska: Government, WebAwards
State of Nebraska: Government, Summit Marketing Effective Award
State of Nebraska: Government, MobilewebAward

Social Media
63 posts on behalf of 24 different partners
Campaigns: #statepride, #NE, #wherewouldyouratherbe?, # centennialmall, #veterans

Press Release
State of Nebraska Website Awarded Top 5 in the Nation

Public Relations
Rotary Club #14 Business Networking Host. Why we do what we do, how we do it, what 
we do, who we are.

Branding, Marketing Collateral & Communications
Nebraska DMV Campaign: "Where would you rather be?" Posters for all DMV offices 
and Libraries 
Courts eFiling Communication Plan
Nebraska Interactive Bus-Dev toolkit: Infographic - What we can provide to assist, one 
page
Email messaging consistent messaging: Returns/Chargebacks, Intro. to Bus-Dev
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(Section IV. J. 3.) Leverage - NIC projects and portals in the news

August 30, 2016 | Oklahoma Tax Commission Launches Enhanced Cars.Ok.Gov

August 23, 2016 | Support The Connecticut State Library & Museum Of History With 
Online Donations

August 19, 2016 | Hawaii Launches Online Heald College Transcript Ordering System

August 16, 2016 | Hawaii Contractors Are Urged To Renew Early Online At Mypvl

August 12, 2016 | You're Always First In Line When You Renew Your Colorado Vehicle 
Registration Anytime, Anywhere

August 11, 2016 | Maryland State Police Electronic Maryland Safety Inspection System A 
Success

August 10, 2016 | Colorado Fire Prevention And Control Information Now More Accessible

August 10, 2016 | Alabama Driver License Application Integrates Voter Registration

August 3, 2016 | Maine's Board Of Dental Examiners Announces New Online Services 
And Easier Access To Critical Information

August 3, 2016 | New Online Driver Exam Promotes Highway Safety

July 28, 2016 | Garland County, Arkansas, Dept. Of Environmental Services Launches 
New Payment Processing Service

July 27, 2016 | New Online Efficiencies Launched In The City Of Caneyville, Kentucky

July 20, 2016 | Alabama Adds Online Pre-Filing Options For Domestic Business Entities



(Section IV. J. 4.) Initiatives – Project Process

Expedite and Execute government initiatives
• We prioritize our projects based on a series of questions answered by agency 

stakeholders, designed to meet the intent of the contract.
• We have an active list online in collaboration with the CIO which exceeds the 

contract requirements.
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The Project Process

Project Process
• Our project lifecycle is broken up into 5 phases and primarily work in a waterfall model.
• Each project goes through the 5 phase process. 

• Concept
• Planning
• Development
• Testing
• Roll-out

• Each phase of our projects has specific deliverables with specific agency sign-off. 
• Concept Document
• Functional Specifications
• Prototype
• Quality Assurance Review

• Projects are team based which include the Partner, PM, Developer, Web designer and QA 
staff.  Larger initiatives may require Marketing, Finance, UI/UX and additional development 
and project staff.

• Each phase requires Partner sign-off in order to begin the next phase.  
• Many deliverables require frequent reassessment and development across the team 

members in order to develop the full scope of work. (add in language, expedite …)
The value of the process
• All services are continually enhanced to increase citizen engagement, ensure security, update 

infrastructure, marketed at no cost to the state of Nebraska.
• New services yet to be explored are cultivated and developed to meet the needs of 

constituents and businesses.
• Over XX% of enhancements and new services are developed at little to no cost to the State or 

citizen.

Finding government initiatives
• Our business development manager meets personally with officials from cities, 

counties, villages and political subdivisions to follow-up with existing services 
and discusses new services or opportunities for government efficiencies. (* see 
Expanding services page 13)

• Our Project, Marketing and support team working with partners continually 
brainstorm new ideas to expand the reach of the agency to deliver services 
to citizens and businesses of Nebraska.



(Section IV. J. 5.) Explore – Staff Growth
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Staff requirements to actualize initiatives
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(Section IV. J. 6.) Propose - New Services and Ideas Proposed

Expanding Services – 3rd Quarter
1. Scotts Bluff
2. Hooker
3. Dawson
4. Harlan
5. Kearney
6. Adams
7. Webster
8. Clay
9. Nuckolls
10. Fillmore
11. Thayer
12. Douglas
13. Sarpy
14. Franklin
15. Jefferson
16. Gage
17. Pawnee
18. Nemaha
19. Richardson

Business Development Updates:

• Signed seven of the counties listed above up for Proof of Insurance (POI) with the DMV. 
Another two to three counties are pending.

• Starting to make calls to the villages and cities of Nebraska. Julian Staab, Nebraska 
Interactive Business Development Manger, has been in contact with three thus far.  

• E-mailed over forty State Agencies about the New Branding and how we can help re-design 
their websites.

• Currently in talks with over ten partners to move their website content to the Meadowlark 
system.

• In talks with the City of Bellevue and Lincoln Parking regarding developing a custom 
application.

• Signed up the DHHS – Epidemiology to use Event Registration.
• Worked with DHHS and completed two agencies with PayPort and still making progress on 

others setting several departments up with PayPort and Mail Forms.
• Through collaborations with the counties that are being contacted and our partnership with 

GIS Workshop, three grants will be written to enable the ability to have constituents pay for 
their real estate taxes online through the GIS Workshop County Site.  



(Section IV. W. 2. c.) Financials outlining volume and revenue details for each service

Appendix 1



TO:   Nebraska State Records Board FROM:  Nebraska Interactive LLC
        c/o Secretary of State's Office  301 S. 13th, Suite 301
        Room 2300, State Capitol  Lincoln, NE 68508
        Lincoln, NE 68509-4608

PERIOD COVERED: July 1st - July 31st

10.00% 90.00%
Service/Volume Processed No. of RecordsFee per Record Total Revenue Agency Share NII Gross Share NSRB Share (10%)NII Share (90%)

     DMV- DLR - Batch 15,199 $3.00 $45,597.00 $30,398.00 $15,199.00 $1,519.90 $13,679.10
     DMV- DLR - Monitoring Fee 613,468 $0.06 $36,808.08 $24,538.72 $12,269.36 $1,226.94 $11,042.42
     DMV- DLR - Interactive 64,381 $3.00 $193,143.00 $128,762.00 $64,381.00 $6,438.10 $57,942.90
     DMV- DLR - Certified 40 $3.00 $120.00 $80.00 $40.00 $4.00 $36.00
     DMV- DLR - Certified Transcript 167 $4.00 $668.00 $501.00 $167.00 $16.70 $150.30
     DMV - DLR Single 1,121 $3.00 $3,363.00 $2,242.00 $1,121.00 $112.10 $1,008.90
     DMV - Driver License Renew 7,050                  Variable $167,287.50 $158,415.50 $8,872.00 $887.20 $7,984.80
     DMV- TLR - Interactive 12,935 $1.00 $12,935.00 $5,174.00 $7,761.00 $776.10 $6,984.90
     DMV- TLR - batch 31,325 $1.00 $31,325.00 $12,530.00 $18,795.00 $1,879.50 $16,915.50
     DMV- TLR - Set-up Fee 0 $55.00 $0.00 $0.00 $0.00 $0.00 $0.00
     DMV- TLR - Special Request Runs 10 $50.00 $500.00 $340.00 $160.00 $16.00 $144.00
     DMV- TLR - Vol. Over 2,000/Run 19 $18.00 $342.00 $190.00 $152.00 $15.20 $136.80
     DMV - Reinstatement 1,869 $3.00 $142,963.00 $137,350.00 $5,613.00 $561.30 $5,051.70
     DMV - Specialty Plates 1,396 $3.00 $58,023.00 $53,835.00 $4,188.00 $418.80 $3,769.20
     DMV - IRP 165 Variable $263,101.02 $262,373.14 $727.88 $72.79 $655.09
     DMV - IFTA 708 Variable $214,164.76 $212,862.00 $1,302.76 $130.28 $1,172.48
     DMV - SingleTripPermit 902 Variable $35,578.00 $32,670.00 $2,908.00 $290.80 $2,617.20
     DMV - Motor Vehicle Renewals 28,775 Variable $5,391,633.35 $5,266,094.21 $125,539.14 $12,553.91 $112,985.23
     HHSS - Health Practitioner Lists 54 Variable $3,610.00 $0.00 $3,610.00 $361.00 $3,249.00
     HHSS - Health Practitioner Lists Bulk 3 Variable $2,745.00 $0.00 $2,745.00 $274.50 $2,470.50
     HHSS - Health License Monitoring 13,454 Variable 134.54 0.00 134.54 $13.45 $121.09
     HHSS - Health License Monitoring Mo. Min. 0 Variable 0 0 0 $0.00 $0.00
     HHSS - Health Risk Appraisal Company 0 50 0 0 0 $0.00 $0.00
     HHSS - Health Risk Appraisal Employee 0 Variable 0 $0.00 $0.00 $0.00 $0.00
     LCC Renewals 0 $1.00 $0.00 $0.00 $0.00 $0.00 $0.00
     LCC Local Renewals 1 Variable $0.01 $0.01 $0.00 $0.00 $0.00
     SED - Electrical Permits 735 4% of Fee $75,398.00 72,382.08 3,015.92 $301.59 $2,714.33
     SED - Electrician License Renewal 0 2% of Fee $0.00 0.00 0.00 $0.00 $0.00
     SED - Electrician Apprentice License 110 3.00 $2,530.00 2,200.00 330.00 $33.00 $297.00
     SED - License List 0 Variable $0.00 0.00 0.00 $0.00 $0.00
     SEDEXAM3 - Exam Application ($3 fee) 16 3.00 $1,008.00 1,008.00 48.00 $4.80 $43.20
     SEDEXAM5 - Exam Application ($5 fee) 3 5.00 $390.00 390.00 15.00 $1.50 $13.50
     SOS - Corporation filings (LLC/LLP) 0 $3.00 $0.00 $0.00 $0.00 $0.00 $0.00
     SOS - NonProfit Reports 0 $3.00 $0.00 $0.00 $0.00 $0.00 $0.00
     SOS - Document eDelivery 1,018              $2/variable $79,333.95 $76,905.00 $2,428.95 $242.90 $2,186.05
     SOS - Corp filings (Foreign/Domestic Corporations) 0 Variable $0.00 $0.00 $0.00 $0.00 $0.00
     SOS - Certificate of Good Standing Orders 45 $10.00 $450.00 $450.00 $0.00 $0.00 $0.00

SOS - Online Certificate of Good Standing 475 $6.50 $3,087.50 $1,187.50 $1,900.00 $190.00 $1,710.00
     SOS - Online Certificate of Good Standing Credit Card 374 $6.50 $2,431.00 $935.00 $1,496.00 $149.60 $1,346.40

Payment Statement
August 31, 2016

Transaction Services Subject to the 10% Split with the Nebraska State Records Board



     SOS - Corporate Monthly Batch Service 3 $800.00 $2,400.00 $1,200.00 $1,200.00 $120.00 $1,080.00
     SOS - Corporate Special Request(TPE) 13                  Variable $735.00 $367.50 $367.50 $36.75 $330.75
     SOS - Corporate Special Request 6 $15.00 $90.00 $45.00 $45.00 $4.50 $40.50
     SOS - Corporate Images Subscriber 3,780 $0.45 $1,701.00 $1,209.60 $491.40 $49.14 $442.26
     SOS - Corporate Images Credit Card 2,169 $0.45 $976.05 $694.08 $281.97 $28.20 $253.77
     SOS - Corporate Bi-Monthly Batch Service 0 $500.00 $0.00 $0.00 $0.00 $0.00 $0.00
     SOS - Corporate Weekly Batch Service 8 $300.00 $2,400.00 $1,200.00 $1,200.00 $120.00 $1,080.00
     SOS - UCC Bi-Monthly Batch Service 0 500.00 $0.00 0.00 0.00 $0.00 $0.00
     SOS - UCC Bulk Images 1 $800.00 $800.00 $400.00 $400.00 $40.00 $360.00
     SOS - UCC Weekly Batch Service 8 $300.00 $2,400.00 $1,200.00 $1,200.00 $120.00 $1,080.00
     SOS - UCC Interactive Searches 5,154 $4.50 $23,193.00 $18,039.00 $5,154.00 $515.40 $4,638.60
     SOS - UCC Monthly Batch Service 2 $800.00 $1,600.00 $800.00 $800.00 $80.00 $720.00
     SOS - UCC Special Request 32                  Variable $64.00 $32.00 $32.00 $3.20 $28.80
     SOS - UCC Periodic Dump 0 $15.00 $0.00 $0.00 $0.00 $0.00 $0.00
     SOS - UCC Debtor Location 8 $15.00 $120.00 $60.00 $60.00 $6.00 $54.00
     SOS - UCC Continuationl Filings 1,205 $8.00 $9,640.00 $7,832.50 $1,807.50 $180.75 $1,626.75
     SOS - UCC Original Filings 1,874 $8.00 $14,992.00 $12,462.10 $2,529.90 $252.99 $2,276.91
     SOS - UCC Electronic Amendments 403 $8.00 $3,224.00 $2,619.50 $604.50 $60.45 $544.05
     SOS - UCC Electronic Assignments 12 $8.00 $96.00 $78.00 $18.00 $1.80 $16.20
     SOS - UCC Electronic Collateral Amendments 137 $8.00 $1,096.00 $890.50 $205.50 $20.55 $184.95
     SOS - UCC Images 9,845 $0.45 $4,430.25 $3,150.40 $1,279.85 $127.99 $1,151.86
     SOS - UCC BatchSemi Monthly 2 $500.00 $1,000.00 $500.00 $500.00 $50.00 $450.00
     SOS - EFS Interactive Searches 816 $4.50 $3,672.00 $2,856.00 $816.00 $81.60 $734.40
     SOS - EFS Special Request 0 $2.00 $0.00 $0.00 $0.00 $0.00 $0.00
     SOS - EFS Continuations 365 $8.00 $2,920.00 $2,372.50 $547.50 $54.75 $492.75
     SOS - EFS Original Filings 156 $8.00 $1,248.00 $1,014.00 $234.00 $23.40 $210.60
     REV - Sales/Use Tax Permit Lists 7 $5.50 $38.50 $0.00 $38.50 $3.85 $34.65
     REV - Sales Tax Filings 0 $0.25 $0.00 $0.00 $0.00 $0.00 $0.00
     REV - Income Tax Withholding Filings (941N) 0 $0.25 $0.00 $0.00 $0.00 $0.00 $0.00
     NBPA Renewals 0 5.00 $0.00 $0.00 $0.00 $0.00 $0.00
     NREC - Real Estate Commission Services 111 3% of Fee $17,650.00 $17,120.50 $529.50 $52.95 $476.55
     E&A - Engineers & Architects License Renewal 0 5% of Fee $0.00 $0.00 $0.00 $0.00 $0.00
     E&A - Engineers & Architects Recip 19 7% of Fee $2,700.00 $2,700.00 $270.00 $27.00 $243.00
     Water Well Registrations 217 5% of Fee $18,360.00 $17,074.80 $1,285.20 $128.52 $1,156.68
     REV - Motor Fuels Tax Filing 683 $0.25 $170.75 $0.00 $170.75 $17.08 $153.67
     NDOA - Applicator permits 54                        Variable $3,105.00 $2,970.00 $135.00 $13.50 $121.50
     NDOA-Measuring device 2,712                  Variable $639,193.27 $628,681.53 $10,511.74 $1,051.17 $9,460.57
     NDOA-AGDRYBEAN/AGIMPORTEGG/AGCWGS 205                  Variable $960,018.33 $959,508.96 $509.37 $50.94 $458.43
     NDOA-AGSMALL_PACKAGE 1                  Variable (20.52)$                 (25.00)$                  4.48$                 $0.45 $4.03
     NDOA-AGFFAL_Tonnage 567                  Variable 383,535.56$         380,836.70$           2,698.86$          $269.89 $2,428.97
     NDOA-AGGFAL_Renew 4                  Variable $83.86 $75.00 $8.86 $0.89 $7.97
     NDOA - DAIRY/EGG/TURKEY 12                  Variable $28,090.51 $28,069.51 $21.00 $2.10 $18.90
     NDOA - Grape/Potato 9                  Variable $60,765.38 $60,621.91 $143.47 $14.35 $129.12
     NDOA -Food License Renewals 2,534                  Variable $387,094.73 $378,891.82 $8,202.91 $820.29 $7,382.62
     NDOA - AGMILK_RENEW 77                  Variable $9,219.28 $8,950.00 $269.28 $26.9 $242.38
     NDOA - AGACTNMRKT 0                  Variable $0.00 $0.00 $0.00 $0.00 $0.00
    AG -Pesticide License Renewals 0                  Variable $0.00 $0.00 $0.00 $0.00 $0.00
     NDOA -Governor Ag Conference 0 $3.00 $0.00 $0.00 $0.00 $0.00 $0.00
     SFM - Fireworks Licenses/Permits 23                  Variable 780.38 735.00 $45.38 $4.54 $40.84
    OTC-Over the counter payment 9,844                  Variable $1,484,845.26 $1,457,146.52 $27,698.74 $2,769.87 $24,928.87
     PropertyTax Payments 723                  Variable $2,454,670.66 $2,445,202.63 $9,468.03 $946.80 $8,521.23
     DOL-Contractor Registration 1,280                  Variable $56,989.75 $53,140.00 $3,849.75 $384.98 $3,464.77



     NDOL_BOILER 16                  Variable $1,103.00 $1,055.00 $48.00 $4.80 $43.20
     NDOL_ELEVATOR 0                  Variable $0.00 $0.00 $0.00 $0.00 $0.00
     NDOL_OVR_PMT 53                  Variable $9,043.15 $8,888.81 $154.34 $15.43 $138.91
    State Patrol Crime Report 1,141 $18.00 $33,192.00 $27,660.00 $5,532.00 $553.20 $4,978.80
    State Patrol Crime Report - Subscriber 485 Variable $8,184.00 $7,275.00 $909.00 $90.90 $818.10
     Event Registration 116 10% of Fee $4,348.00 $3,926.00 $422.00 $42.20 $379.80
     Sarpy_Stop 280                  Variable $32,880.00 $32,081.00 $799.00 $79.90 $719.10
SUBTOTAL $13,443,507.86 $13,065,421.53 $378,419.33 $37,841.93 $340,577.40

Service/Volume Processed No. of RecordsFee per Record Total Revenue Agency Share NII Gross Share NII Share

     Court Records (Justice) Per Record 124,173 $1.00 $124,173.00 62,086.50 62,086.50 $62,086.50
     Court Records (Justice) Monthly 86 $500.00 $43,000.00 $21,500.00 21,500.00 $21,500.00
     Court Records (Justice) Credit Card Searches 489 $15.00 $7,335.00 $3,667.50 3,667.50 $3,667.50
     Court E-Filing 11,585 $1.00 $283,013.00 $283,013.00 11,585.00 $11,585.00
     Court Citations 6,068                  Variable $807,285.90 $790,871.30 16,414.60 $16,414.60
     Court Payments 2,203                  Variable $571,540.75 $562,902.50 8,638.25 $8,638.25
     Lobbyist Registration 3 $0.05 $600.00 $600.00 30.00 $30.00
     OTC-Court payments 2                  Variable $13.03 $12.71 0.32 $0.32
     LEG - BillTracker (1-3 eProfiles) 0 $50.00 $0.00 $0.00 0.00 $0.00
     LEG - BillTracker (4-10 eProfiles) 0 $100.00 $0.00 $0.00 0.00 $0.00
     LEG - BillTracker (11-20 eProfiles) 0 $250.00 $0.00 $0.00 0.00 $0.00
     LEG - BillTracker (Unlimited eProfiles) 0 $500.00 $0.00 $0.00 0.00 $0.00
     wccfile 312              Variable $1,284.00 $435.00 $849.00 $849.00
    sccalessubscr 833                  Variable $833.00 $416.50 416.50 $416.50
SUBTOTAL 1,839,077.68 1,725,505.01 125,187.67 125,187.67

$20,371.59

Other Revenue/Adjustments Number Fee per Item Total Revenue NII Gross Share NII Share

Grants/ Special Projects 30,250.82 30,250.82 30,250.82
Subscriptions - New 449 50.00 22,450.00 22,450.00 22,450.00
                             - Renewals 0 50.00 0.00 0.00 0.00
Billing Minimums/Adjustments 0 0.00 0.00 0.00
Revenue Affecting adjustments 

SUBTOTAL $52,700.82 $52,700.82

Service/Volume Processed No. of TransactionsFee per Record Total Revenue Agency Share NII Share

DAS - State Directory Order 0 5.00 0.00 0.00 0.00
DED -Conference Registration 0 75.00 0.00 0.00 0.00
DHHS - Birth Certificate Order 1,776 17.00 36,414.00 36,414.00 0.00
LCC -Tax Payments 32 variable 2,951,985.00 0.00 0.00

0.00

Other Applications Maintained and Supported - No Revenue 

Transaction Services Not Subject to the 10% Split with the Nebraska State Records Board

Other Revenue Not Subject to the 10% Split with the Nebraska State Records Board



SUBTOTAL $2,988,399.00 $36,414.00



TO:   Nebraska State Records Board FROM:  Nebraska Interactive LLC
        c/o Secretary of State's Office  301 S. 13th, Suite 301
        Room 2300, State Capitol  Lincoln, NE 68508
        Lincoln, NE 68509-4608

PERIOD COVERED: August 1st -August 31st

10.00% 90.00%
Service/Volume Processed No. of RecordsFee per Record Total Revenue Agency Share NII Gross Share NSRB Share (10%)NII Share (90%)

     DMV- DLR - Batch 16,279 $3.00 $48,837.00 $32,558.00 $16,279.00 $1,627.90 $14,651.10
     DMV- DLR - Monitoring Fee 623,385 $0.06 $37,403.10 $24,935.40 $12,467.70 $1,246.77 $11,220.93
     DMV- DLR - Interactive 74,986 $3.00 $224,958.00 $149,972.00 $74,986.00 $7,498.60 $67,487.40
     DMV- DLR - Certified 40 $3.00 $120.00 $80.00 $40.00 $4.00 $36.00
     DMV- DLR - Certified Transcript 233 $4.00 $932.00 $699.00 $233.00 $23.30 $209.70
     DMV - DLR Single 1,503 $3.00 $4,509.00 $3,006.00 $1,503.00 $150.30 $1,352.70
     DMV - Driver License Renew 7,576                  Variable $172,683.75 $163,135.00 $9,548.75 $954.88 $8,593.87
     DMV- TLR - Interactive 15,145 $1.00 $15,145.00 $6,058.00 $9,087.00 $908.70 $8,178.30
     DMV- TLR - batch 26,174 $1.00 $26,174.00 $10,469.60 $15,704.40 $1,570.44 $14,133.96
     DMV- TLR - Set-up Fee 0 $55.00 $0.00 $0.00 $0.00 $0.00 $0.00
     DMV- TLR - Special Request Runs 11 $50.00 $550.00 $374.00 $176.00 $17.60 $158.40
     DMV- TLR - Vol. Over 2,000/Run 11 $18.00 $198.00 $110.00 $88.00 $8.80 $79.20
     DMV - Reinstatement 2,189 $3.00 $161,192.00 $154,625.00 $6,567.00 $656.70 $5,910.30
     DMV - Specialty Plates 1,481 $3.00 $66,879.00 $62,430.00 $4,449.00 $444.90 $4,004.10
     DMV - IRP 197 Variable $193,780.82 $192,908.71 $872.11 $87.21 $784.90
     DMV - IFTA 207 Variable $23,365.46 $22,895.93 $469.53 $46.95 $422.58
     DMV - SingleTripPermit 1,009 Variable $40,063.00 $36,805.00 $3,258.00 $325.80 $2,932.20
     DMV - Motor Vehicle Renewals 28,327 Variable $5,549,515.25 $5,421,993.93 $127,521.32 $12,752.13 $114,769.19
     HHSS - Health Practitioner Lists 59 Variable $4,705.00 $0.00 $4,705.00 $470.50 $4,234.50
     HHSS - Health Practitioner Lists Bulk 1 Variable $380.00 $0.00 $380.00 $38.00 $342.00
     HHSS - Health License Monitoring 13,313 Variable 133.13 0.00 133.13 $13.31 $119.82
     HHSS - Health License Monitoring Mo. Min. 1 Variable 14.69 0 14.69 $1.47 $13.22
     HHSS - Health Risk Appraisal Company 0 50 0 0 0 $0.00 $0.00
     HHSS - Health Risk Appraisal Employee 0 Variable 0 $0.00 $0.00 $0.00 $0.00
     LCC Renewals 210 $1.00 $14,259.01 $13,750.00 $509.01 $50.90 $458.11
     LCC Local Renewals 96 Variable $82,641.94 $81,716.45 $925.49 $92.55 $832.94
     SED - Electrical Permits 823 4% of Fee $77,201.00 74,112.96 3,088.04 $308.80 $2,779.24
     SED - Electrician License Renewal 0 2% of Fee $0.00 0.00 0.00 $0.00 $0.00
     SED - Electrician Apprentice License 173 3.00 $3,979.00 3,460.00 519.00 $51.90 $467.10
     SED - License List 2 Variable $70.00 70.00 10.00 $1.00 $9.00
     SEDEXAM3 - Exam Application ($3 fee) 19 3.00 $1,197.00 1,197.00 57.00 $5.70 $51.30
     SEDEXAM5 - Exam Application ($5 fee) 2 5.00 $260.00 260.00 10.00 $1.00 $9.00
     SOS - Corporation filings (LLC/LLP) 0 $3.00 $0.00 $0.00 $0.00 $0.00 $0.00
     SOS - NonProfit Reports 0 $3.00 $0.00 $0.00 $0.00 $0.00 $0.00
     SOS - Document eDelivery 1,194              $2/variable $95,626.45 $92,680.00 $2,946.45 $294.65 $2,651.80
     SOS - Corp filings (Foreign/Domestic Corporations) -1 Variable $2,739.80 $2,660.00 $79.80 $7.98 $71.82
     SOS - Certificate of Good Standing Orders 53 $10.00 $530.00 $530.00 $0.00 $0.00 $0.00

SOS - Online Certificate of Good Standing 572 $6.50 $3,718.00 $1,430.00 $2,288.00 $228.80 $2,059.20
     SOS - Online Certificate of Good Standing Credit Card 435 $6.50 $2,827.50 $1,087.50 $1,740.00 $174.00 $1,566.00

Payment Statement
September 30, 2016

Transaction Services Subject to the 10% Split with the Nebraska State Records Board



     SOS - Corporate Monthly Batch Service 3 $800.00 $2,400.00 $1,200.00 $1,200.00 $120.00 $1,080.00
     SOS - Corporate Special Request(TPE) 16                  Variable $240.00 $120.00 $120.00 $12.00 $108.00
     SOS - Corporate Special Request 6 $15.00 $90.00 $45.00 $45.00 $4.50 $40.50
     SOS - Corporate Images Subscriber 5,283 $0.45 $2,377.35 $1,690.56 $686.79 $68.68 $618.11
     SOS - Corporate Images Credit Card 2,763 $0.45 $1,243.35 $884.16 $359.19 $35.92 $323.27
     SOS - Corporate Bi-Monthly Batch Service 0 $500.00 $0.00 $0.00 $0.00 $0.00 $0.00
     SOS - Corporate Weekly Batch Service 9 $300.00 $2,700.00 $1,350.00 $1,350.00 $135.00 $1,215.00
     SOS - UCC Bi-Monthly Batch Service 0 500.00 $0.00 0.00 0.00 $0.00 $0.00
     SOS - UCC Bulk Images 1 $800.00 $800.00 $400.00 $400.00 $40.00 $360.00
     SOS - UCC Weekly Batch Service 9 $300.00 $2,700.00 $1,350.00 $1,350.00 $135.00 $1,215.00
     SOS - UCC Interactive Searches 6,023 $4.50 $27,103.50 $21,080.50 $6,023.00 $602.30 $5,420.70
     SOS - UCC Monthly Batch Service 2 $800.00 $1,600.00 $800.00 $800.00 $80.00 $720.00
     SOS - UCC Special Request 85                  Variable $170.00 $85.00 $85.00 $8.50 $76.50
     SOS - UCC Periodic Dump 0 $15.00 $0.00 $0.00 $0.00 $0.00 $0.00
     SOS - UCC Debtor Location 11 $15.00 $165.00 $82.50 $82.50 $8.25 $74.25
     SOS - UCC Continuationl Filings 1,406 $8.00 $11,248.00 $9,139.00 $2,109.00 $210.90 $1,898.10
     SOS - UCC Original Filings 2,240 $8.00 $17,920.00 $14,896.00 $3,024.00 $302.40 $2,721.60
     SOS - UCC Electronic Amendments 670 $8.00 $5,360.00 $4,355.00 $1,005.00 $100.50 $904.50
     SOS - UCC Electronic Assignments 2 $8.00 $16.00 $13.00 $3.00 $0.30 $2.70
     SOS - UCC Electronic Collateral Amendments 206 $8.00 $1,648.00 $1,339.00 $309.00 $30.90 $278.10
     SOS - UCC Images 10,300 $0.45 $4,635.00 $3,296.00 $1,339.00 $133.90 $1,205.10
     SOS - UCC BatchSemi Monthly 2 $500.00 $1,000.00 $500.00 $500.00 $50.00 $450.00
     SOS - EFS Interactive Searches 961 $4.50 $4,324.50 $3,363.50 $961.00 $96.10 $864.90
     SOS - EFS Special Request 0 $2.00 $0.00 $0.00 $0.00 $0.00 $0.00
     SOS - EFS Continuations 406 $8.00 $3,248.00 $2,639.00 $609.00 $60.90 $548.10
     SOS - EFS Original Filings 182 $8.00 $1,456.00 $1,183.00 $273.00 $27.30 $245.70
     REV - Sales/Use Tax Permit Lists 7 $5.50 $38.50 $0.00 $38.50 $3.85 $34.65
     REV - Sales Tax Filings 0 $0.25 $0.00 $0.00 $0.00 $0.00 $0.00
     REV - Income Tax Withholding Filings (941N) 0 $0.25 $0.00 $0.00 $0.00 $0.00 $0.00
     NBPA Renewals 0 5.00 $0.00 $0.00 $0.00 $0.00 $0.00
     NREC - Real Estate Commission Services 122 3% of Fee $17,345.00 $16,824.65 $520.35 $52.04 $468.31
     E&A - Engineers & Architects License Renewal 3 5% of Fee $424.00 $424.00 $21.20 $2.12 $19.08
     E&A - Engineers & Architects Recip 32 5% of Fee $4,800.00 $4,800.00 $240.00 $24.00 $216.00
     Water Well Registrations 308 5% of Fee $23,990.00 $22,310.70 $1,679.30 $167.93 $1,511.37
     REV - Motor Fuels Tax Filing 423 $0.25 $105.75 $0.00 $105.75 $10.58 $95.17
     NDOA - Applicator permits 16                        Variable $1,050.00 $1,008.00 $42.00 $4.20 $37.80
     NDOA-Measuring device 587                  Variable $112,858.73 $109,999.49 $2,859.24 $285.92 $2,573.32
     NDOA-AGDRYBEAN/AGIMPORTEGG/AGCWGS 10                  Variable $6,081.25 $6,024.87 $56.38 $5.64 $50.74
     NDOA-AGSMALL_PACKAGE 0                  Variable -$                      -$                       -$                   $0.00 $0.00
     NDOA-AGFFAL_Tonnage 81                  Variable 62,602.58$           61,865.45$             737.13$             $73.71 $663.42
     NDOA-AGGFAL_Renew 3                  Variable $55.62 $50.00 $5.62 $0.56 $5.06
     NDOA - DAIRY/EGG/TURKEY 8                  Variable $30,139.95 $30,125.95 $14.00 $1.40 $12.60
     NDOA - Grape/Potato 1                  Variable $4,386.67 $4,384.92 $1.75 $0.18 $1.57
     NDOA -Food License Renewals 1,003                  Variable $135,865.28 $132,608.54 $3,256.74 $325.67 $2,931.07
     NDOA - AGMILK_RENEW 13                  Variable $3,648.19 $3,575.00 $73.19 $7.3 $65.89
     NDOA - AGACTNMRKT 0                  Variable $0.00 $0.00 $0.00 $0.00 $0.00
    AG -Pesticide License Renewals 0                  Variable $0.00 $0.00 $0.00 $0.00 $0.00
     NDOA -Governor Ag Conference 0 $3.00 $0.00 $0.00 $0.00 $0.00 $0.00
     SFM - Fireworks Licenses/Permits 29                  Variable 326.25 290.00 $36.25 $3.63 $32.62
    OTC-Over the counter payment 10,643                  Variable $1,662,196.27 $1,629,064.71 $33,131.56 $3,313.16 $29,818.40
     PropertyTax Payments 510                  Variable $1,156,780.39 $1,150,102.81 $6,677.58 $667.76 $6,009.82
     DOL-Contractor Registration 1,262                  Variable $57,111.20 $53,285.00 $3,826.20 $382.62 $3,443.58



     NDOL_BOILER 18                  Variable $1,459.00 $1,405.00 $54.00 $5.40 $48.60
     NDOL_ELEVATOR 0                  Variable $0.00 $0.00 $0.00 $0.00 $0.00
     NDOL_OVR_PMT 67                  Variable $11,819.79 $11,578.68 $241.11 $24.11 $217.00
    State Patrol Crime Report 1,399 $18.00 $43,218.00 $36,015.00 $7,203.00 $720.30 $6,482.70
    State Patrol Crime Report - Subscriber 292 Variable $5,145.00 $4,380.00 $765.00 $76.50 $688.50
     Event Registration 124 10% of Fee $5,382.25 $4,895.50 $486.75 $48.68 $438.07
     Sarpy_Stop 268                  Variable $30,490.00 $29,749.10 $740.90 $74.09 $666.81
Medicaid & Long Term Care 2 $1.75 $132.00 $128.50 $3.50 $0.35 $3.15
Micellanious Charge for Swipers 1 variable $336.80 $0.00 $336.80 $33.68 $303.12
SUBTOTAL $10,326,821.07 $9,940,716.57 $386,442.70 $38,644.27 $347,798.43

Service/Volume Processed No. of RecordsFee per Record Total Revenue Agency Share NII Gross Share NII Share

     Court Records (Justice) Per Record 149,876 $1.00 $149,876.00 74,938.00 74,938.00 $74,938.00
     Court Records (Justice) Monthly 86 $500.00 $43,000.00 $21,500.00 21,500.00 $21,500.00
     Court Records (Justice) Credit Card Searches 497 $15.00 $7,455.00 $3,727.50 3,727.50 $3,727.50
     Court E-Filing 15,302 $1.00 $384,523.00 $384,523.00 15,302.00 $15,302.00
     Court Citations 6,090                  Variable $820,945.48 $804,566.08 16,379.40 $16,379.40
     Court Payments 2,410                  Variable $686,945.04 $678,165.28 8,779.76 $8,779.76
     Lobbyist Registration 6 $0.05 $1,015.00 $0.00 50.75 $50.75
     OTC-Court payments 2                  Variable $173.67 $169.45 4.22 $4.22
     LEG - BillTracker (1-3 eProfiles) 0 $50.00 $0.00 $0.00 0.00 $0.00
     LEG - BillTracker (4-10 eProfiles) 0 $100.00 $0.00 $0.00 0.00 $0.00
     LEG - BillTracker (11-20 eProfiles) 0 $250.00 $0.00 $0.00 0.00 $0.00
     LEG - BillTracker (Unlimited eProfiles) 0 $500.00 $0.00 $0.00 0.00 $0.00
     wccfile 385              Variable $1,539.00 $480.00 $1,059.00 $1,059.00
    sccalessubscr 753                  Variable $753.00 $376.50 376.50 $376.50
SUBTOTAL 2,096,225.19 1,968,445.81 142,117.13 142,117.13

$25,000.79

Other Revenue/Adjustments Number Fee per Item Total Revenue NII Gross Share NII Share

Grants/ Special Projects 12,697.97 12,697.97 12,697.97
Subscriptions - New 339 50.00 16,950.00 16,950.00 16,950.00
                             - Renewals 0 50.00 0.00 0.00 0.00
Billing Minimums/Adjustments 0 0.00 0.00 0.00
Revenue Affecting adjustments 

SUBTOTAL $29,647.97 $29,647.97

Service/Volume Processed No. of TransactionsFee per Record Total Revenue Agency Share NII Share

DAS - State Directory Order 0 5.00 0.00 0.00 0.00
DED -Conference Registration 0 75.00 0.00 0.00 0.00
DHHS - Birth Certificate Order 2,116 17.00 42,398.00 42,398.00 0.00

Other Applications Maintained and Supported - No Revenue 

Transaction Services Not Subject to the 10% Split with the Nebraska State Records Board

Other Revenue Not Subject to the 10% Split with the Nebraska State Records Board



LCC -Tax Payments 33 variable 2,391,854.00 2,391,854.00 0.00
0.00

SUBTOTAL $2,434,252.00 $2,434,252.00



Appendix 2

(Section IV. W. 4. a. & 2. a) Project Status Reports



PROJECT STATUS REPORT - 9/15/16     DESIGNER: Levi Campbell/Ashly Eickmeier

Current Phase: Design

Completion Target Date: December 1, 2016

Progress Since Last Update: 
- Mockup meeting on 9/9.
- Mockups revised and sent on 9/13 and 9/15.

Outstanding items to be completed before moving on to next phase: 

Assistive Technology Partnership (ATP) - 
Meadowlark Website Redesign

Action Item Start Date Due Date Responsible Party Completed:
Yes/No

ATP to review mockups and  
provide final feedback.

9/23/16 ATP No

ATP will work on revising and/or 
reorganizing content for the new 
website

9/12/16 11/10/16 ATP No

Once design is approved, NI will 
begin building home page

9/26/16 10/15/16 NI No

1

Total hours Nebraska Interactive has spent on the project to date: 16 hours
Total hours Nebraska Interactive anticipates spending on the project to completion: 48 hours



2

PROJECT STATUS REPORT - 9/15/16     DESIGNER: Levi Campbell/Ashly Eickmeier

Project Overview & Time Line: 

Where we currently are*

Where we currently are



 

 

PROJECT STATUS REPORT – 9/15/2016    PROJECT M AN AGER:  EVERS,  JESSIC A 

State Court Administrator 
 
Current phase:  N/A –This bi-weekly updates will cover all work in progress on multiple 
services        

 
Phase completion target date: 12/31/2016  The bi-weekly updates will outline and 
follow progress on all work to be completed. 

 
Progress since last update: 
Service: Appellate Court eFiling 

 Go Live Scheduled for Monday, Sept. 19th (Soft Launch) 
o AOC scheduled to promote web services to production on Sunday, Sept 18th 
o Partner testing revealed needed changes. These will be prioritized with any soft launch 

group feedback. If agreeable, changes to be implemented prior to Official Go Live 
o Monday, Oct 3rd Official Go Live 

 
Service: Trial Court eFiling  

 eFiling Enhancement to add logic changes needed to incorporate all civil subtypes should be 
slatted after Judge Portal II 

 Modify eFiling billing to subscription 
o 9/16/2016 NI Development provided hours estimate to implement billing changes  
o 9/24/2016 NI development scheduled to complete TPE plug in 
o Next Step: 

 Resource development to modify the eFiling applications 
 

Service: Trial Court eFiling Batch/Web Service 

 7/13/2016 Justice Works is still working to implement District Court  

 8/18/2016 NI completed the multiple end point build and has roll changes into our test 
environment 

o Pending testing and approval from Software Unlimited  
o Justice Works and NI have confirmed changes  

 Software Unlimited is suggested they are working with the following 
o Platte County  
o Sarpy County 
o City of Omaha, Attorney Office 

 Other Interests in Batch/Web Service 
 Lancaster County Attorney  
 Brumbaugh & Quandahl 

 6/17/2016 Developer working on integration is no longer with the company. NI 
is reaching out for a new contact.  

 Legal Aide 
 CHARTS 



 

 

 9/15/2016 partner began development  
 Probation 
 Jefferson County Sheriff 
 Gurstel Chargo Law Office 

 9/19/2016 Continues testing  
 
Service: Judge Portal  
Judge Portal Confidential Document Transfer 

 9/12/2016 NI promoted Audit Logs changes to production 

 Next Steps: 
o  Stakeholders have provided feedback for enhancements.  NI and AOC need to determine 

priority 
 

Judge Portal Phase II 
Includes: Case Management & Progression 

 9/6/2016 NI began development 
 

Service: ePayments 

 ePayment (Interactive) 
o QA Testing and Review 

 
Projects in Queue 
Service: ePayments 

 ePayment (Bulk) 
o Deferred until Interactive changes are implemented 

 
Service:  ePublication/SCCALES Case Search  

 NI will work with the AOC to determine resource and priority for the change request to link to 
opinions from the case search application 

  
Service:  Mediator  

 NI will work with the AOC to determine resource and priority for the change request to allow PDF 
upload and other changes to Mediator Biennial submissions. Estimated hours = 30 

 
Service:  JUSTICE bulk subscription tier 

 Ne.gov needs to prioritize this so that an evaluation can be completed 
 
Service:  JUSTICE Special requests 

 Ne.gov is waiting for Table Schemas and progress on a new database for JUSTICE record tables.  

 AOC will provide previous user requests for Ne.gov to review 
 
Service:  Certified Records  

 Ne.gov and AOC have deferred this for a future project 
 
 
 



 

 

Outstanding items: 

Project Action item Start Date Due 
Date 

Responsible 
Party 

Complete:  
Yes/No 

Appellate 
eFiling 

Partner Testing 
Completion 

7/29/2016 9/9/2016 Appellate Clerks Yes 

Appellate 
eFiling 

Go Live  9/19;2016 NI No 

Appellate 
eFiling 

Partner & Soft Launch 
Testing Feedback 

9/13/2016 9/30/2016 NI No 

Trial Court 
eFiling 

Add Condemnation 
Subtype 

6/1/2016 6/15/2016 NI No 

Trial Court 
eFiling 

TPE Grails Plugin 8/1/2016 8/15/2016 
8/31/2016 

NI No 

Case 
Search 

Provide Previous User 
requests 

-- 1/31/2016 AOC No 

Judge 
Portal CDT 

Complete and approval 
audit log changes 

8/31/2016 9/10/2016 NI Yes 

ePayment QA Review 6/24/2016 8/15/2016 
9/30/2016 

NI No 

SCCALES 
Case 
Search 

Resource/Prioritize case 
search change request 

4/18/2016 5/13/2016 
7/5/2016 

NI & AOC No 

Mediator Resource/Prioritize 
change request 

6/17/2016 7/16/2016 NI & AOC No 

 
 



 
 

PROJECT STATUS REPORT – 9/15/2016        PROJECT M AN AGER:   N ATAL IE ERB  

Department of Motor Vehicles 
 
Current phase:  On-going 
 
Phase completion target date:  12/31/2016 
 
Department of Motor Vehicles Website Redesign 
Project Phase:  Content Mapping 
DMV Contact:  Julie Maaske 
NE.gov Website Developer:  Levi Campbell 
NE.gov PM:  Natalie Erb and Ashly Eickmeier 
 
NE.gov has met with Rhonda and Julie and identified a final website design choice.  In addition, initial project 
questions were reviewed.  NE.gov will continue content mapping and preparing a full project plan.  Next 
meeting is planned for 9/26 to review project plan and discuss timelines. 
 
Target Launch Date:  4/15/17 
Actual Launch Date:   
 
 
Driver Licensing Services – Progress Since Last Update:  
 
Service:  Driver Licensing Services 
Project:  Change of Address – Change Request #2 
Project Phase:  Testing 
DMV Contact:  Sara O’Rourke 
NE.gov Developer:  Aaron Steager 
NE.gov PM:  Natalie Erb 
6 identified changes. 1. Add a list of address formatting/abbreviation rules/tips for users on the application. 2. 
Update the field length for the current residential address and mailing address to 35 characters. 3. Disallow 
users to submit a change of address request with the same address on file.  4. In the Admin, pressing the 
Cancel button will unlock the record and place it back into the queue.  5.  In Admin, Add a new multi-select for 
rejecting COA that would allow Admin to select which upload(s) are being declined. 6. Update the email 
decline message. 

Phase Start Date End Date Hours Invested Non-Billed Cost 
Planning 8/12/16 9/1/16 7.00 $875.00 
Development 9/1/16 9/9/16 20.00 $2,500.00 
Testing 9/9/16  3.00 $375.00 
Launch     
Total Value - - 7.00 $3,750.00 

Target Launch Date:  9/16/16 9/21/16 
Actual Launch Date:   
 
Service:  Driver Licensing Services 
Project:  COA Address Standardization  



 
 

Project Phase:  Concept 
DMV Contact:  Sara O’Rourke 
NE.gov PM:  Natalie Erb 
NE.gov is working on a solution and drafting a change request. 

Phase Start Date End Date Hours Invested Non-Billed Cost 
Concept 8/12/16  1.00 $125.00 
Planning     
Development     
Testing     
Total Value - -  $125.00 

Target Launch Date:  TBD 
Actual Launch Date:   
 
Service:  New Service 
Project:  Driver Licensing Forms 
Project Phase:  Concept 
DMV Contact:  Sara O’Rourke 
NE.gov PM:  Natalie Erb 
NE.gov met with DMV on 5/17/16 to learn of the initial scope of the project. NE.gov is partnering with DMV to 
review the RFP for lobby management regarding the NE.gov portion of the project for Forms. NE.gov has 
approved the draft of RFP language that references NE.gov. This project timeline is dependent on working with 
the identified lobby management vendor chosen by the DMV. 

Phase Start Date End Date Hours Invested Non-Billed Cost 
Concept 05/17/16  2.50 $312.50 
Planning     
Development     
Testing     
Total Value - - 2.50 $312.50 

Target Launch Date:  Pending DMV RFP for Lobby Management System. Initial estimate from DMV is that 
they would like to launch Phase 1, End of 2017. 
Actual Launch Date:   
 
Service:  Driver Licensing Services 
Project:  CDL Renewals 
Project Phase:  Concept 
DMV Contact:  Sara O’Rourke 
NE.gov Developer:  Aaron Steager 
NE.gov PM:  Natalie Erb 
NE.gov held a Concept document final review meeting with the DMV.  NE.gov is reviewing CDL Concept 
feedback. 

Phase Start Date End Date Hours Invested Non-Billed Cost 
Concept 6/16/16  28.50 $3,562.50 
Planning     
Development     
Testing     
Total Value - - 28.50 $3,562.50 

Target Launch Date:  Tentative March 2017 
Actual Launch Date:   
 
 
 



 
 

Service:  New Service  
Project:  SR22/SR26 
Project Phase:  Concept 
DMV Contact:  Kathy Van Brocklin, DMV Financial Responsibility Division 
NE.gov Developer:  TBD 
NE.gov PM:  Natalie Erb 
Create an online interface to allow approved insurance companies to submit insured information to the DMV as 
an SR22/SR26 filing.   

 NE.gov has met with Idaho.gov to review their SR22/26 solution. 
 NE.gov is met with Alex Hageli and his team from PCI to discuss documentation for building SR/22/26 

service on 9/7/16.  
 NE.gov met with DMV on 9/15.  DMV will review options and reach back out to NE.gov when they have 

decided on a go-forward solution. 
Phase Start Date End Date Hours Invested Non-Billed Cost 

Concept 7/12/16  15.00 $1,875.00 
Planning     
Development     
Testing     
Total Value - - 3.50 $1,875.00 

Target Launch Date:  TBD 
Actual Launch Date:   
 
 
Vehicle Services – Progress since last update: 
Service:  Specialty/Message License Plate System 
Project:  Mountain Lion Conservation Plate 
Project Phase:  Development 
DMV Contact:  Betty Johnson 
NE.gov PM:  Jane Rihanek 
NI is waiting for DMV to send a new image for the plate. 

Phase Start Date End Date Hours Invested Non-Billed Cost 
Concept 5/10/16 5/10/16 0.25 $31.25 
Planning 5/23/16 6/3/16 5.75 $718.75 
Development 8/8/16  5.75 $718.75 
Testing     
Total Value - - 11.75 $1,468.75 

Target Launch Date:  10/1/16 
Actual Launch Date:   
 
Service:  Specialty/Message License Plate System 
Project:  Breast Cancer Awareness Plate 
Project Phase:  Development 
DMV Contact:  Betty Johnson 
NE.gov PM:  Jane Rihanek 
NI is waiting for DMV to provide a new image for the plate. 

Phase Start Date End Date Hours Invested Non-Billed Cost 
Concept 5/10/16 5/10/16 0.25 $31.25 
Planning 5/23/16 6/3/16 5.75 $718.75 
Development 8/8/16  5.75 $718.75 
Testing     
Total Value - - 11.75 $1,468.75 



 
 

Target Launch Date:  1/1/17 
Actual Launch Date:   
 
 
Service:  New Service 
Project:  Historical Plates 
Project Phase:  Concept 
DMV Contact:  Betty Johnson 
NE.gov PM:  Jane Rihanek 
NE.gov is waiting to hear from DMV if they have resources available to begin Concept meetings to start this 
new project. 

Phase Start Date End Date Hours Invested Non-Billed Cost 
Concept     
Planning     
Development     
Testing     
Total Value - -   

Target Launch Date:  TBD 
Actual Launch Date:   
 
Service:  Vehicle Registration 
Project:  New Plate Year 
Project Phase: Planning 
DMV Contact:  Betty Johnson 
NE.gov Developer:  Aaron Steager 
NE.gov PM:  Natalie Erb 

 NE.gov has supplied DMV with 4 Change Request documents for New Plate Year and is waiting on 
DMV to return signed change requests to begin development. 

Phase Start Date End Date Hours Invested Non-Billed Cost 
Planning 5/10/16  15.75 $1,968.75 
Development     
Testing     
Total Value - - 15.75 $1,968.75 

Target Launch Date:  12/1/16 
Actual Launch Date:   
 
 
Service:  Vehicle Registration 
Project:  New Plate Year – Plate Manager Re-template 
Project Phase: Testing 
DMV Contact:  Betty Johnson 
NE.gov Developer:  Caleb Wiedel 
NE.gov PM:  Natalie Erb 

 NE.gov is waiting for testing until the other change request is signed and development completed on 
this application.   

Phase Start Date End Date Hours Invested Non-Billed Cost 
Planning 8/9/16 8/10/16 0.50 $62.50 
Development 8/15/16 8/26/16 8.00 $1,000.00 
Testing     
Total Value - - 8.50 $1,062.50 

Target Launch Date:  12/1/16 



 
 

Actual Launch Date:   
 
Service:  Vehicle Tax Estimator 
Project:  Vehicle Tax Estimator User Feedback Change Request 
Project Phase:  Testing 
DMV Contact:  Betty Johnson 
NE.gov PM:  Natalie Erb 
NE.gov is waiting for sign-off from DMV to go to production. 

Phase Start Date End Date Hours Invested Non-Billed Cost 
Planning 7/18/16 8/1/16 1.00 $125.00 
Development 8/15/16 8/15/16 1.00 $125.00 
Testing 8/26/16  1.00 $125.00 
Total Value - - 3.00 $375.00 

Target Launch Date:  8/31/16 
Actual Launch Date:   
 
 
Motor Carrier Services – Progress since last update: 
Task:  CCP and EGX implementation 
DMV Contact:  Cathy Beedle 
NE.gov PM:  Natalie Erb 

 NI is also working to determine solutions for CCP feedback provided during the meeting. 
 
Future Projects: 
DMV and NE.gov have been in discussions about upcoming project opportunities. These include the below list 
and we will work toward identifying feasibility and priority in the coming months. 
 
 
Financial Responsibility Projects 
Status:  NE.gov has met with DMV to determine initial scope of projects.   

 Driver Privilege Services – Statement of Lost Motor Vehicle 
 
Driver Licensing Services Projects 
Status:  DMV is waiting for the next Legislative Session to determine need for this project. 

 School Bus Driver Medical Examiner Report Uploads - Add the capability for school bus 
drivers/schools to upload their drivers’ Medical Examiner Reports to the DMV. Estimated users in 
one year would be 750 annually, facilitating online renewals. 

 
Outstanding Items: 
 
Action item Due Date Responsible Party Completed:  Yes/No 
NE.gov to create Change Request 
for COA Address Standardization 

9/23/16 NE.gov No 

SPLATE defect fix and fix for mobile 
view of plate images Testing Sign-
off. 

9/9/16 DMV Yes 

Vehicle Tax Estimator Change 
Testing Sign-off 

9/14/16 DMV No 

Signed Change Request 
Documents for New Plate Year  

9/9/16 DMV No 

 



PROJECT STATUS REPORT - 9/15/16     DESIGNER: Wes Fairhead 

Current Phase: Content & Development

Completion Target Date: December 1, 2016

Progress Since Last Update: 
- Nebraska Interactive and NCDHH have set up a website training meeting for 9/20/16
- NCDHH has set a target launch date of 09/29/16.

Outstanding items to be completed before moving on to next phase: 

Nebraska Commission for the Deaf and Hard of Hearing (NCDHH) - 
Meadowlark Website Redesign

Action Item Start Date Due Date Responsible Party Completed:
Yes/No

NI training with NCDHH 9/20/16 NI No
Website launch date 9/29/16 NI No

1

Total hours Nebraska Interactive has spent on the project to date: 112.75 hours
Total hours Nebraska Interactive anticipates spending on the project to completion: 149 hours

Where we currently are*
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PROJECT STATUS REPORT - 9/15/16     DESIGNER: Wes Fairhead

Where we currently are*

Project Overview & Time Line: 



  
 

 

 

PROJECT STATUS REPORT – 9/15/2016   PROJECT M AN AGE R:EVERS,  JESSICA 

Department of Agriculture 
 
Current phase:  N/A - This bi-weekly updates will cover all work in progress on 
multiple services.      
 
Phase completion target date: This status reports provides progress and value 
for ongoing projects with NDA. 
 
Progress since last update: 
Service: Nursery License Fees 
Expected Go Live: NDA prefers a 10/2016 Go Live, however, many deadlines have been missed. The Go Live 
is not expected to be met.  

 9/26 (week of) Partner will meet with NI for 2nd Round of Testing – Grow Locations  
*Partner has been notified that testing availability is a requirement to move forward with 
development at this time.  

Phase Start Date End Date Hours Invested Non-Billed Cost 
Concept 10/22/2015 10/22/2015 6 $750.00 
Planning 10/22/2015 7/29/2016 210 $26,250.00 
Development 8/15/2016  103 $12,8756.00 
Testing     
Total Value     

 
Service: Pesticide Registration & Dealer  

 11/2016 Priority: 
o 9/12/2016 Ni completed the retemplate  
o 9/16/2016 NI to resource development 

 NDA to touch base with Kelly Registration for API documentation or schedule a meeting with their 
contact for a technical discussion including NI 

 
Service: FFAL Tonnage 

 01/2017 Priority: NI development hours estimate to add pagination to Fertilizer reports  
o 9/13/2016 NI sent change request for NDA approval 

 
Service: Food Permits  

 07/2017 Priority: NDA needs to send test files for the below changes 
o NDA is modifying IDs for Owners or Firms so there is no overlap,  
o NDA is modifying the file sent to include a paid status (p or u) 
o Retemplate Hours Est: 30 

 
Service: Seed  

o 9/13/2016 NI Sent request to schedule concept meeting  
 

Service: Weed Book (Payport) 
 9/20/2016 Payport meeting has been scheduled 



  
 

 

 

 
Service: Webpage for Dairy Constituents 

 6/28/2016 NDA to determine if monthly postcards (or email notifications) can be sent with different 
URLs for Dairy vs. Egg and Turkey 

o If possible, create a web page so Dairy Constituents have one URL to navigate to for all things 
Dairy (monthly commodity and renewal) 

 
Future Projects (Current): Needing prioritization 

 Electronic Data Entry – Pending Backend database switch, FFAL Renewal has been identified as the 
first application 

 Retemplates:  
o Applicator Permits 
o Quarterly Reports 
o Semi/Annual Reports 

 Shopping Cart approach 
 
Future Projects (New): Needing prioritization 

 New Product Registration with images 
 European Corn Borer License 
 European Corn Borer Certificate 
 Reregistration of Service companies 
 Domesticated Cervine Act Licenses 
 Dog and Cat *ON HOLD 
 Weights and Measures Laboratory Fees *ON HOLD 



PROJECT STATUS REPORT - 9/15/16     DESIGNER: Levi Campbell

Current Phase: Design

Completion Target Date: December 1, 2016

Progress Since Last Update: 
- Mockup contract signed and received on 9/7. 

Outstanding items to be completed before moving on to next phase: 

Nebraska Department of Banking and Finance (NDBF) - 
Meadowlark Website Redesign

Action Item Start Date Due Date Responsible Party Completed:
Yes/No

NDBF to review proposed 
designs and provide feedback

9/2/16 NDBF YES

NDBF will work on revising and/or 
reorganizing content for the new 
website

8/15/16 10/11/16 NDBF No

Once design is approved, NI will 
begin building home page

9/1/16 10/11/16 NI No

1

Total hours Nebraska Interactive has spent on the project to date: 21 hours
Total hours Nebraska Interactive anticipates spending on the project to completion: 125 hours

Where we currently are*
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PROJECT STATUS REPORT - 9/15/16     DESIGNER: Levi Campbell

Where we currently are

Project Overview & Time Line: 



 

 

PROJECT STATUS REPORT – 9/15/2016        PROJECT MANAGER:  JANE RIHANEK  

Nebraska Department of Labor 
 
Service:  Elevator Inspection Payments (New) 
Project:  Elevator Inspection Payments implemented with CommonCheckout – Elevator Inspection Payments 
will now be available online. NDOL inspectors will be able to search for the invoice(s) to be paid, add them to a 
shopping cart to review and edit before proceeding to CommonCheckout to complete payment information. 
The individual or business will be charged the statutory fee and have the opportunity to pay online using credit 
card and electronic check (ACH). 
NDOL Contacts:  Christopher Cantrell and Gerald Brown 
Status:  Partner Testing 
Databank is reviewing the test file NI created of paid invoices to ensure the file process is working correctly. 

Phase Start Date End Date Hours Invested Non-Billed Cost 

Concept 11/18/15 4/14/16 9.75 $1,218.75 

Planning 4/4/16 5/10/16 31.25 $3,906.25 

Development 7/25/16 8/10/16 62.25 $7,781.25 

Testing 8/8/16  15.00 $1,875.00 

Launch     

Total Value - - 118.25 $14,781.25 

Target Launch Date:  TBD 
Actual Launch Date:   



PROJECT STATUS REPORT - 9/15/16                DESIGNER: Levi Campbell 

Current Phase: Content/Development

Completion Target Date: February 15, 2017

Progress Since Last Update: 
- Meeting to go over the next steps of development on 9/13.
- Interior page development was started.
- NI received compiled document of area(section, division) pages from Pam on 9/15.
- NI received branding files from Lori on 9/15.

Outstanding items to be completed before moving on to next phase: 

Nebraska Department of Natural Resources (NeDNR)
Meadowlark Website Redesign

Action Item Start Date Due Date Responsible Party Completed:
Yes/No

NeDNR will send new logo and 
colors when available

7/15/16 NeDNR YES

NI begin developing home page 
once mockup has been approved

8/1/16 8/30/16 NI YES

NeDNR work on revising to 
revamping any website content 
before moved over to new site

7/10/16 10/15/16 NeDNR No

Build custom division templates to 
act as “home” landing pages

9/15/16 10/31/16 NI No

1

Total hours Nebraska Interactive has spent on the project to date: 72
Total hours Nebraska Interactive anticipates spending on the project to completion: 347 hours

Project Overview & Time Line on page 2
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PROJECT STATUS REPORT - 9/15/16                DESIGNER: Levi Campbell 

Where we currently are

Project Overview & Time Line: 

Where we currently are



PROJECT STATUS REPORT - 9/15/16              DESIGNER: Ashly Eickmeier & Wes Fairhead 

Current Phase: Design Phase

Completion Target Date: December 15, 2016

Progress Since Beginning Project: 
- Neraska Interactive has begun mockups for the website.

Outstanding items to be completed before moving on to next phase: 

Nebraska Investment Council (NIC) - Meadowlark Website Redesign

Action Item Start Date Due Date Responsible Party Completed:
Yes/No

Nebraska Interactive will design 
mockups for new NIC website

9/15/16 9/30/16 NI No

1

Total hours Nebraska Interactive has spent on the project to date: 14 hours
Total hours Nebraska Interactive anticipates spending on the project to completion: 48 hours

Project Overview & Time Line continued on page 2

Project Overview & Time Line: 

Where we currently are
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PROJECT STATUS REPORT - 9/15/16              DESIGNER: Ashly Eickmeier & Wes Fairhead 

Where we currently are*

Project Overview & Time Line: 



SOS PSR
Status Sheet Name Task Assigned To Start Date Duration Forecasted

End Date
Actual End
Date Task Status Hours Estimate PP Score (1st row only)

1 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Jane Rihanek 01/14/16 251.3d 12/30/16 01/09/17 14

2 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Concept 07/22/16 64d 10/19/16 10/20/16

3 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Concept/SOW Meetings Jane Rihanek 08/26/16 16d 09/16/16 09/16/16

4 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Process Flow Chart Jane Rihanek 08/26/16 16d 09/16/16 09/16/16

5 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Concept/SOW Meeting(s) (DOD) Bruce Rice 08/26/16 16d 09/16/16 09/16/16

6 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Data - Determine Receipt and Delivery Jane Rihanek 08/26/16 16d 09/16/16 09/16/16

7 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Database Schema - Provided by Partner Jane Rihanek 08/26/16 16d 09/16/16 09/16/16

8 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Change Request 09/19/16 23d 10/19/16 10/20/16

9 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Create Change Request Jane Rihanek 09/19/16 4d 09/22/16 09/22/16

10 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Functional Spec - Update Jane Rihanek 09/23/16 3d 09/27/16 09/27/16

11 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Hours Estimate (Initial) - Provided by Developer DEV 09/23/16 5d 09/29/16 09/29/16

12 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Change Request - Review & Approval by Mgmt Carmen Easley 09/30/16 2d 10/03/16 10/03/16

13 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Change Request - Send to Partner Jane Rihanek 10/04/16 0.5d 10/04/16 10/04/16

14 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Change Request - Received from Partner SOS 10/07/16 5d 10/13/16 10/14/16

15 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Change Request - Signed by GM Brent Hoffman 10/17/16 3d 10/18/16 10/19/16

16 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Change Request - Provide Original Signed Copy to Partner Jane Rihanek 10/20/16 1d 10/19/16 10/20/16

17 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Planning 09/19/16 15d 10/07/16 10/07/16

18 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Determine Project Developer Rice, Bruce 09/19/16 15d 10/07/16 10/07/16

19 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Development 10/14/16 28d 11/23/16 11/28/16

20 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Schedule Marketing Plan Meeting Jane Rihanek 11/09/16 3d 11/11/16 11/14/16

21 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Create Marketing Plan Sara Larkins 11/15/16 7d 11/22/16 11/23/16

22 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Marketing Plan - Implement Sara Larkins 11/28/16 1d 11/23/16 11/28/16

23 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Data - Request Test Cases from Partner Jane Rihanek 10/17/16 3d 10/18/16 10/19/16

24 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Data - Received Test Cases from Partner SOS 10/20/16 5d 10/25/16 10/26/16

25 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Development 10/14/16 11.3d 10/31/16 11/01/16

26 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Scrum Jane Rihanek 10/14/16 0 10/13/16 10/14/16

27 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Data - Receipt Method Ready DEV 10/17/16 2d 10/17/16 10/18/16

28 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Data - Delivery Method Ready DEV 10/17/16 2d 10/17/16 10/18/16

29 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Development Milestone #1 DEV 10/14/16 5.7d 10/21/16 10/24/16

30 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Google Analytics DEV 10/14/16 0 10/13/16 10/14/16

31 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Trade Name Assignment Filing DEV 10/17/16 5.7d 10/21/16 10/24/16

32 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Development Milestone #2 DEV 10/24/16 2.8d 10/26/16 10/27/16

33 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Trade Name Amendment Filing DEV 10/24/16 2.8d 10/26/16 10/27/16

34 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Development Milestone #3 DEV 10/27/16 2.8d 10/31/16 11/01/16

35 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Name Reservation Filing DEV 10/27/16 2.8d 10/31/16 11/01/16

36 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Test Against Functional Spec DEV 10/27/16 0 10/26/16 10/27/16

37 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Security Scan DEV 10/27/16 0.5d 10/26/16 10/27/16

38 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Review 11/01/16 40d 12/26/16 01/03/17

39 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Marketing Plan - Review Jane Rihanek 11/29/16 5d 11/30/16 12/05/16

40 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin QA Review Neil Sorensen 11/01/16 12d 11/16/16 11/18/16

41 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Scrum Jane Rihanek 11/01/16 1d 11/01/16 11/02/16

42 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Create QA Feedback Page in Confluence Neil Sorensen 11/01/16 0.5d 10/31/16 11/01/16

43 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin QA Review Neil Sorensen 11/01/16 5d 11/07/16 11/08/16

44 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Development for QA Feedback DEV 11/08/16 5d 11/14/16 11/16/16

45 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin QA Approval of Dev Changes Neil Sorensen 11/16/16 2d 11/16/16 11/18/16

46 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Partner Testing 11/18/16 25d 12/21/16 12/28/16

47 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Create Partner Test Plan Neil Sorensen 11/18/16 0 11/16/16 11/18/16

48 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Partner Testing Meeting - Schedule Jane Rihanek 11/18/16 2d 11/18/16 11/22/16
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Status Sheet Name Task Assigned To Start Date Duration Forecasted
End Date

Actual End
Date Task Status Hours Estimate PP Score (1st row only)

49 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Partner Testing Meeting Jane Rihanek 11/22/16 1d 11/21/16 11/23/16

50 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Partner Test Plan - Send to Partner Jane Rihanek 11/23/16 1d 11/22/16 11/28/16

51 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Partner Testing SOS 11/28/16 10d 12/06/16 12/12/16

52 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Partner Testing Feedback - Received SOS 12/12/16 1d 12/07/16 12/13/16

53 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Partner Testing Feedback - Development DEV 12/13/16 3d 12/12/16 12/16/16

54 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Partner Testing Feedback - QA Review Neil Sorensen 12/16/16 2d 12/14/16 12/20/16

55 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Partner Testing Feedback - QA Approval Neil Sorensen 12/20/16 0 12/14/16 12/20/16

56 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Partner Test Plan - Signed Off Copy Received from Partner SOS 12/20/16 5d 12/21/16 12/28/16

57 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Schedule Go-Live Jane Rihanek 12/28/16 3d 12/26/16 01/03/17

58 SOS-eDocs-Trade Name Assign & Amend/Name Res Filin Demo for Support Jane Rihanek 12/20/16 0 12/14/16 12/20/16

59 SOS - UCC Bulk Filing SOS - UCC Bulk Filing Jane Rihanek 08/13/13 888d 01/13/17 01/13/17 15

60 SOS - UCC Bulk Filing Planning 08/01/16 51d 09/27/16 10/11/16

61 SOS - UCC Bulk Filing Create Test Document with 97 (Bulk) Bruce Rice 08/29/16 9d 09/07/16 09/08/16 Done

62 SOS - UCC Bulk Filing Send Test Document with 97 (Bulk) Jane Rihanek 09/07/16 2d 09/08/16 09/08/16 Done

63 SOS - UCC Bulk Filing Review Test Document with 97 (Bulk) SOS 09/08/16 1d 09/08/16 09/08/16 Done

64 SOS - UCC Bulk Filing Functional Specifications 08/09/16 45d 09/27/16 10/11/16 Done

65 SOS - UCC Bulk Filing Functional Spec - Review with Partner Jane Rihanek 08/25/16 10d 09/07/16 09/07/16 Done

66 SOS - UCC Bulk Filing Functional Spec - Revise Specs Jane Rihanek 09/08/16 7d 09/16/16 09/16/16

67 SOS - UCC Bulk Filing User Implementation Guide - Revise Jane Rihanek 09/19/16 5d 09/23/16 09/23/16

68 SOS - UCC Bulk Filing Functional Spec Revision - Send to Partner Jane Rihanek 09/26/16 1d 09/26/16 09/26/16

69 SOS - UCC Bulk Filing User Implementation Guide - Sent to Partner Jane Rihanek 09/26/16 1d 09/26/16 09/26/16

70 SOS - UCC Bulk Filing Functional Spec - Revision Review by Partner SOS 09/27/16 4d 09/30/16 09/30/16

71 SOS - UCC Bulk Filing User Implementation Guide - Revision Review by Partner SOS 09/27/16 4d 09/30/16 09/30/16

72 SOS - UCC Bulk Filing Functional Spec - Received Partner Approval SOS 10/03/16 1d 10/03/16 10/03/16

73 SOS - UCC Bulk Filing User Implementation Guide - Received Partner Approval SOS 10/03/16 1d 10/03/16 10/03/16

74 SOS - UCC Bulk Filing Functional Spec & User Implementation Guide - Signed by GM Brent Hoffman 10/04/16 3d 10/06/16 10/06/16

75 SOS - UCC Bulk Filing Functional Spec & User Implementation Guide - Provide Original Signed Copy to
Partner

Jane Rihanek 10/07/16 2d 10/10/16 10/11/16

76 SOS - UCC Bulk Filing Development 09/26/16 21d 10/27/16 10/25/16

77 SOS - UCC Bulk Filing Payment Set Up 09/26/16 6d 10/03/16 10/03/16

78 SOS - UCC Bulk Filing CDB/TPE Setup Forms - Create Jane Rihanek 09/26/16 3d 09/28/16 09/28/16

79 SOS - UCC Bulk Filing CDB/TPE Setup Anna Arushanova 09/29/16 3d 10/03/16 10/03/16

80 SOS - UCC Bulk Filing Development 10/04/16 15d 10/27/16 10/25/16

81 SOS - UCC Bulk Filing Scrum Jane Rihanek 10/12/16 10d 10/24/16 10/25/16

82 SOS - UCC Bulk Filing Request CDB Web Access Groups by Developer Brian Schmoll 10/04/16 1d 10/04/16 10/04/16

83 SOS - UCC Bulk Filing Data - Receipt Method Ready Brian Schmoll 10/12/16 5d 10/17/16 10/18/16

84 SOS - UCC Bulk Filing Data - Delivery Method Ready Brian Schmoll 10/11/16 0 10/10/16 10/11/16

85 SOS - UCC Bulk Filing Development Brian Schmoll 10/12/16 2d 10/17/16 10/13/16

86 SOS - UCC Bulk Filing Test Against Functional Spec Brian Schmoll 10/14/16 2d 10/19/16 10/17/16

87 SOS - UCC Bulk Filing Security Scan Brian Schmoll 10/18/16 6d 10/27/16 10/25/16

88 SOS - UCC Bulk Filing Review 10/14/16 28d 11/24/16 11/23/16

89 SOS - UCC Bulk Filing Filing Company Testing 10/14/16 25d 11/21/16 11/18/16

90 SOS - UCC Bulk Filing Company #1 - Contact for Testing Availability Jane Rihanek 10/14/16 1d 10/18/16 10/14/16

91 SOS - UCC Bulk Filing Company #1 - Send Functional Specs Jane Rihanek 10/17/16 1d 10/19/16 10/17/16

92 SOS - UCC Bulk Filing Company #1 - Testing 3rd Party Tester 10/18/16 14d 11/08/16 11/04/16

93 SOS - UCC Bulk Filing Company #1 - Testing Feedback Received 3rd Party Tester 11/07/16 1d 11/09/16 11/07/16

94 SOS - UCC Bulk Filing Company #1 - Testing Feedback Development Brian Schmoll 11/08/16 1d 11/10/16 11/08/16

95 SOS - UCC Bulk Filing Company #1 - Testing Feedback Verified 3rd Party Tester 11/09/16 3d 11/15/16 11/14/16

96 SOS - UCC Bulk Filing Company #1 - Partner Verify Testing Results 3rd Party Tester 11/15/16 3d 11/18/16 11/17/16

97 SOS - UCC Bulk Filing Company #1 - Partner Testing Sign Off SOS 11/18/16 1d 11/21/16 11/18/16
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98 SOS - UCC Bulk Filing Company #2 - Contact for Testing Availability Jane Rihanek 10/14/16 1d 10/18/16 10/14/16

99 SOS - UCC Bulk Filing Company #2 - Send Functional Specs Jane Rihanek 10/17/16 1d 10/19/16 10/17/16

100 SOS - UCC Bulk Filing Company #2 - Testing 3rd Party Tester 10/18/16 14d 11/08/16 11/04/16

101 SOS - UCC Bulk Filing Company #2 - Testing Feedback Received 3rd Party Tester 11/07/16 1d 11/09/16 11/07/16

102 SOS - UCC Bulk Filing Company #2 - Testing Feedback Development Brian Schmoll 11/08/16 1d 11/10/16 11/08/16

103 SOS - UCC Bulk Filing Company #2 - Testing Feedback Verified 3rd Party Tester 11/09/16 3d 11/15/16 11/14/16

104 SOS - UCC Bulk Filing Company #2 - Partner Verify Testing Results SOS 11/15/16 3d 11/18/16 11/17/16

105 SOS - UCC Bulk Filing Company #2 - Partner Verify Testing Feedback SOS 11/18/16 1d 11/21/16 11/18/16

106 SOS - UCC Bulk Filing Schedule Go-Live Jane Rihanek 11/21/16 3d 11/24/16 11/23/16

107 SOS - eDocs - Statement of Change Page SOS - eDocs - Statement of Change Page Jane Rihanek 08/17/16 56.1d 11/28/16 11/04/16 35

108 SOS - eDocs - Statement of Change Page Planning 08/31/16 29d 10/28/16 10/11/16

109 SOS - eDocs - Statement of Change Page Change Request 08/31/16 29d 10/28/16 10/11/16

110 SOS - eDocs - Statement of Change Page Change Request - Create Jane Rihanek 08/31/16 3d 09/21/16 09/02/16

111 SOS - eDocs - Statement of Change Page Functional Spec - Update Jane Rihanek 09/05/16 3d 09/26/16 09/07/16

112 SOS - eDocs - Statement of Change Page Hours Estimate (Initial) - Provided by Developer DEV 09/05/16 1d 09/22/16 09/05/16

113 SOS - eDocs - Statement of Change Page Change Request - Send to Partner Jane Rihanek 09/06/16 1d 09/23/16 09/06/16

114 SOS - eDocs - Statement of Change Page Change Request - Received from Partner SOS 09/07/16 5d 09/30/16 09/13/16

115 SOS - eDocs - Statement of Change Page Change Request - Signed by GM Brent Hoffman 09/14/16 3d 10/05/16 09/16/16

116 SOS - eDocs - Statement of Change Page Change Request - Provide Original Signed Copy to Partner Jane Rihanek 09/19/16 1d 10/06/16 09/19/16

117 SOS - eDocs - Statement of Change Page Determine Project Developer Rice, Bruce 09/20/16 5d 10/14/16 09/26/16

118 SOS - eDocs - Statement of Change Page Schedule Planning Meetings Jane Rihanek 09/27/16 3d 10/19/16 09/29/16

119 SOS - eDocs - Statement of Change Page Planning Meeting(s) Jane Rihanek 09/30/16 1d 10/20/16 09/30/16

120 SOS - eDocs - Statement of Change Page Planning Meeting(s) Developer DEV 09/30/16 1d 10/20/16 09/30/16

121 SOS - eDocs - Statement of Change Page Schedule Resource Jane Rihanek 10/03/16 5d 10/27/16 10/07/16

122 SOS - eDocs - Statement of Change Page Timeline - Provide to Partner Jane Rihanek 10/11/16 1d 10/28/16 10/11/16

123 SOS - eDocs - Statement of Change Page Development 09/30/16 2.1d 10/25/16 10/05/16

124 SOS - eDocs - Statement of Change Page Development 09/30/16 2.1d 10/25/16 10/05/16

125 SOS - eDocs - Statement of Change Page Scrum Jane Rihanek 09/30/16 0 10/20/16 09/30/16

126 SOS - eDocs - Statement of Change Page Development DEV 10/03/16 0.85d 10/21/16 10/03/16

127 SOS - eDocs - Statement of Change Page Test Against Change Request DEV 10/03/16 0.25d 10/24/16 10/04/16

128 SOS - eDocs - Statement of Change Page Security Scan DEV 10/04/16 1d 10/25/16 10/05/16

129 SOS - eDocs - Statement of Change Page Review 10/05/16 17.5d 11/18/16 10/31/16

130 SOS - eDocs - Statement of Change Page Create QA Feedback Page in Confluence Neil Sorensen 10/05/16 1d 10/26/16 10/06/16

131 SOS - eDocs - Statement of Change Page QA Review Neil Sorensen 10/06/16 2d 10/28/16 10/11/16

132 SOS - eDocs - Statement of Change Page Development for QA Feedback DEV 10/11/16 1d 10/31/16 10/12/16

133 SOS - eDocs - Statement of Change Page QA Approval of Dev Changes Neil Sorensen 10/12/16 2d 11/02/16 10/14/16

134 SOS - eDocs - Statement of Change Page Partner Testing SOS 10/14/16 3d 11/07/16 10/19/16

135 SOS - eDocs - Statement of Change Page Partner Testing Feedback - Received SOS 10/19/16 1d 11/08/16 10/20/16

136 SOS - eDocs - Statement of Change Page Partner Testing Feedback - Development DEV 10/20/16 1d 11/09/16 10/21/16

137 SOS - eDocs - Statement of Change Page Partner Testing Feedback - QA Review Neil Sorensen 10/21/16 2d 11/14/16 10/25/16

138 SOS - eDocs - Statement of Change Page Partner Testing Feedback - QA Approval Neil Sorensen 10/25/16 1d 11/15/16 10/26/16

139 SOS - eDocs - Statement of Change Page Partner Testing - Sign Off SOS 10/26/16 3d 11/18/16 10/31/16

140 SOS - eDocs - Statement of Change Page Schedule Go-Live Jane Rihanek 10/31/16 0.5d 11/18/16 10/31/16

141 SOS - UCC Filings - Image Corrections SOS - UCC Filings - Image Corrections Jane Rihanek 03/04/16 145d 09/22/16 09/22/16 6

142 SOS - UCC Filings - Image Corrections Review 08/24/16 20.5d 09/13/16 09/21/16

143 SOS - UCC Filings - Image Corrections Partner Testing Feedback - Development Formatting Ashly Eickmeier 08/31/16 0.5d 08/30/16 08/31/16 Done

144 SOS - UCC Filings - Image Corrections Partner Testing Feedback - Development Programming Aaron Steager 08/31/16 0.5d 08/30/16 08/31/16 Done

145 SOS - UCC Filings - Image Corrections Partner Testing Feedback - PM Review Jane Rihanek 09/01/16 0.5d 08/30/16 09/01/16 Done

146 SOS - UCC Filings - Image Corrections Partner Testing Feedback - Partner Approval SOS 09/01/16 1d 08/31/16 09/02/16 Done
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147 SOS - UCC Filings - Image Corrections Change Request 08/30/16 12d 09/13/16 09/14/16

148 SOS - UCC Filings - Image Corrections Change Request - Received from Partner SOS 08/31/16 10d 09/06/16 09/13/16 Done

149 SOS - UCC Filings - Image Corrections Change Request - Signed by GM Brent Hoffman 09/13/16 0 09/14/16 09/13/16 Done

150 SOS - UCC Filings - Image Corrections Complete Final Round of Testing Jane Rihanek 09/14/16 1d 09/14/16 09/14/16 Done

151 SOS - UCC Filings - Image Corrections Change Request - Provide Original Signed Copy to Partner Jane Rihanek 09/14/16 1d 09/14/16 09/14/16 Done

152 SOS - UCC Filings - Image Corrections Partner Testing SOS 09/15/16 2d 09/16/16 09/16/16 In Progress

153 SOS - UCC Filings - Image Corrections Partner  - Sign-off Received SOS 09/19/16 1d 09/19/16 09/19/16

154 SOS - UCC Filings - Image Corrections Schedule Go-Live Jane Rihanek 09/19/16 3d 09/21/16 09/21/16

155 SOS - eDocs - Re-template SOS - eDocs - Re-template Jane Rihanek 06/23/14 616d 10/21/16 11/01/16 18

156 SOS - eDocs - Re-template Review 07/04/16 82d 10/13/16 10/26/16

157 SOS - eDocs - Re-template Partner Testing SOS 08/30/16 11d 09/13/16 09/13/16 Done

158 SOS - eDocs - Re-template Partner Testing Feedback - Received SOS 09/14/16 1d 09/14/16 09/14/16 Done

159 SOS - eDocs - Re-template Partner Testing Feedback - Development Brian Schmoll 09/15/16 12d 09/30/16 09/30/16

160 SOS - eDocs - Re-template Partner Testing Feedback - QA Review Neil Sorensen 10/03/16 3d 10/05/16 10/05/16

161 SOS - eDocs - Re-template Partner Testing Feedback - QA Approval Neil Sorensen 10/06/16 1d 10/06/16 10/06/16

162 SOS - eDocs - Re-template Partner Testing - Sign Off SOS 10/07/16 10d 10/21/16 10/21/16

163 SOS - eDocs - Re-template Schedule Go-Live Jane Rihanek 10/24/16 3d 10/26/16 10/26/16

164 SOS-LLC/LLP Biennial & Annual Report-2017 Changes SOS-LLC/LLP Biennial & Annual Report-2017 Changes Jane Rihanek 07/20/16 108.5d 12/23/16 12/23/16 10

165 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Planning 08/17/16 42d 10/11/16 10/14/16

166 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Change Request 08/18/16 40d 10/12/16 10/13/16

167 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Create Change Request Jane Rihanek 08/18/16 17d 09/09/16 09/09/16

168 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Mock up PDF Forms Jess Evers 08/18/16 14d 09/06/16 09/06/16 Done

169 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Mock up TIF Images Jess Evers 08/18/16 14d 09/06/16 09/06/16 Done

170 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Change Request - Create Jane Rihanek 09/07/16 3d 09/09/16 09/09/16

171 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Determine Project Developer Bruce Rice 09/12/16 5d 09/16/16 09/16/16

172 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Change Request - Review & Approval by Developer DEV 09/19/16 3d 09/21/16 09/21/16

173 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Hours Estimate (Initial) - Provided by Developer DEV 09/22/16 5d 09/28/16 09/28/16

174 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Change Request - Send to Partner Jane Rihanek 09/29/16 1d 09/29/16 09/29/16

175 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Change Request - Received from Partner SOS 09/30/16 5d 10/06/16 10/06/16

176 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Change Request - Signed by GM Brent Hoffman 10/07/16 1d 10/07/16 10/07/16

177 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Change Request - Provide Original Signed Copy to Partner Jane Rihanek 10/11/16 3d 10/12/16 10/13/16

178 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Change Request - Upload to Confluence Jane Rihanek 10/11/16 3d 10/12/16 10/13/16

179 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Schedule Resource Jane Rihanek 10/07/16 5d 10/13/16 10/14/16

180 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Timeline - Provide to Partner Jane Rihanek 10/07/16 5d 10/13/16 10/14/16

181 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Development 10/07/16 13.5d 10/26/16 10/27/16

182 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Development - Creative Servies Levi Campbell 10/07/16 5d 10/13/16 10/14/16

183 SOS-LLC/LLP Biennial & Annual Report-2017 Changes PDF Form Changes Levi Campbell 10/07/16 5d 10/13/16 10/14/16

184 SOS-LLC/LLP Biennial & Annual Report-2017 Changes TIF Image Changes Levi Campbell 10/07/16 5d 10/13/16 10/14/16

185 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Development 10/17/16 8.5d 10/26/16 10/27/16

186 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Development DEV 10/17/16 5d 10/20/16 10/21/16

187 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Test Against Functional Spec DEV 10/24/16 1.5d 10/24/16 10/25/16

188 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Security Scan DEV 10/25/16 2d 10/26/16 10/27/16

189 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Development - Pass for QA Jane Rihanek 10/25/16 1d 10/25/16 10/26/16

190 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Review 10/26/16 29d 12/05/16 12/09/16

191 SOS-LLC/LLP Biennial & Annual Report-2017 Changes QA Review 10/26/16 2d 10/27/16 10/28/16

192 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Create QA Feedback Page in Confluence Neil Sorensen 10/26/16 0.25d 10/25/16 10/26/16

193 SOS-LLC/LLP Biennial & Annual Report-2017 Changes QA Review/Feedback Neil Sorensen 10/26/16 1d 10/26/16 10/27/16

194 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Development for QA Feedback DEV 10/27/16 0.6d 10/27/16 10/28/16

195 SOS-LLC/LLP Biennial & Annual Report-2017 Changes QA Approval of Dev Changes Neil Sorensen 10/28/16 0.4d 10/27/16 10/28/16
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196 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Partner Testing 10/28/16 24d 11/30/16 12/06/16

197 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Partner Test - Send to Partner Jane Rihanek 10/28/16 0.5d 10/27/16 10/28/16

198 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Partner Testing Feedback - Received SOS 10/31/16 10d 11/10/16 11/14/16

199 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Partner Testing Feedback - Development DEV 11/15/16 5d 11/17/16 11/21/16

200 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Partner Testing Feedback - QA Review Neil Sorensen 11/22/16 3d 11/22/16 11/28/16

201 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Partner Testing Feedback - QA Approval Neil Sorensen 11/29/16 0.5d 11/23/16 11/29/16

202 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Partner  - Sign-off Received SOS 11/29/16 5d 11/30/16 12/06/16

203 SOS-LLC/LLP Biennial & Annual Report-2017 Changes Schedule Go-Live Jane Rihanek 12/06/16 3d 12/05/16 12/09/16

204 SOS - Nonprofit Corp Filings - 2017 Changes SOS - Nonprofit Corp Filings - 2017 Changes Jane Rihanek 07/20/16 107.5d 12/22/16 12/22/16 35

205 SOS - Nonprofit Corp Filings - 2017 Changes Planning 08/17/16 41d 10/11/16 10/13/16

206 SOS - Nonprofit Corp Filings - 2017 Changes Change Request 08/18/16 39d 10/10/16 10/12/16

207 SOS - Nonprofit Corp Filings - 2017 Changes Change Request Jane Rihanek 08/18/16 16d 09/07/16 09/08/16

208 SOS - Nonprofit Corp Filings - 2017 Changes Mock up PDF Forms Jess Evers 08/18/16 14d 09/02/16 09/06/16 Done

209 SOS - Nonprofit Corp Filings - 2017 Changes Mock up TIF Images Jess Evers 08/18/16 14d 09/02/16 09/06/16 Done

210 SOS - Nonprofit Corp Filings - 2017 Changes Change Request - Create Jane Rihanek 09/07/16 2d 09/07/16 09/08/16 Done

211 SOS - Nonprofit Corp Filings - 2017 Changes Determine Project Developer Bruce Rice 09/09/16 5d 09/15/16 09/15/16

212 SOS - Nonprofit Corp Filings - 2017 Changes Change Request - Review & Approval by Developer DEV 09/16/16 3d 09/20/16 09/20/16

213 SOS - Nonprofit Corp Filings - 2017 Changes Hours Estimate (Initial) - Provided by Developer DEV 09/21/16 5d 09/27/16 09/27/16

214 SOS - Nonprofit Corp Filings - 2017 Changes Change Request - Send to Partner Jane Rihanek 09/28/16 1d 09/28/16 09/28/16

215 SOS - Nonprofit Corp Filings - 2017 Changes Change Request - Received from Partner SOS 09/29/16 5d 10/05/16 10/05/16

216 SOS - Nonprofit Corp Filings - 2017 Changes Change Request - Signed by GM Brent Hoffman 10/06/16 1d 10/06/16 10/06/16

217 SOS - Nonprofit Corp Filings - 2017 Changes Change Request - Provide Original Signed Copy to Partner Jane Rihanek 10/07/16 3d 10/11/16 10/12/16

218 SOS - Nonprofit Corp Filings - 2017 Changes Change Request - Upload to Confluence Jane Rihanek 10/07/16 3d 10/11/16 10/12/16

219 SOS - Nonprofit Corp Filings - 2017 Changes Schedule Resource Jane Rihanek 10/06/16 5d 10/12/16 10/13/16

220 SOS - Nonprofit Corp Filings - 2017 Changes Timeline - Provide to Partner Jane Rihanek 10/06/16 5d 10/12/16 10/13/16

221 SOS - Nonprofit Corp Filings - 2017 Changes Development 10/06/16 13.5d 10/25/16 10/26/16

222 SOS - Nonprofit Corp Filings - 2017 Changes Development - Creative Services Levi Campbell 10/06/16 5d 10/12/16 10/13/16

223 SOS - Nonprofit Corp Filings - 2017 Changes PDF Form Changes Levi Campbell 10/06/16 5d 10/12/16 10/13/16 1.5

224 SOS - Nonprofit Corp Filings - 2017 Changes TIF Image Changes Levi Campbell 10/06/16 5d 10/12/16 10/13/16 1.5

225 SOS - Nonprofit Corp Filings - 2017 Changes Website Updates Levi Campbell 10/06/16 1d 10/06/16 10/06/16 1

226 SOS - Nonprofit Corp Filings - 2017 Changes Development 10/14/16 8.5d 10/25/16 10/26/16

227 SOS - Nonprofit Corp Filings - 2017 Changes Development DEV 10/14/16 5d 10/19/16 10/20/16

228 SOS - Nonprofit Corp Filings - 2017 Changes Development - Convert TIFF to PDF Fillable DEV 10/14/16 2d 10/14/16 10/17/16

229 SOS - Nonprofit Corp Filings - 2017 Changes Test Against Functional Spec DEV 10/21/16 1.5d 10/21/16 10/24/16

230 SOS - Nonprofit Corp Filings - 2017 Changes Security Scan DEV 10/24/16 2d 10/25/16 10/26/16

231 SOS - Nonprofit Corp Filings - 2017 Changes Development - Pass for QA Jane Rihanek 10/24/16 1d 10/24/16 10/25/16

232 SOS - Nonprofit Corp Filings - 2017 Changes Review 10/25/16 29d 12/02/16 12/08/16

233 SOS - Nonprofit Corp Filings - 2017 Changes QA Review 10/25/16 2d 10/26/16 10/27/16

234 SOS - Nonprofit Corp Filings - 2017 Changes Create QA Feedback Page in Confluence Neil Sorensen 10/25/16 0.25d 10/24/16 10/25/16

235 SOS - Nonprofit Corp Filings - 2017 Changes QA Review/Feedback Neil Sorensen 10/25/16 1d 10/25/16 10/26/16

236 SOS - Nonprofit Corp Filings - 2017 Changes Development for QA Feedback DEV 10/26/16 0.6d 10/26/16 10/27/16

237 SOS - Nonprofit Corp Filings - 2017 Changes QA Approval of Dev Changes Neil Sorensen 10/27/16 0.4d 10/26/16 10/27/16

238 SOS - Nonprofit Corp Filings - 2017 Changes Partner Testing 10/27/16 24d 11/29/16 12/05/16

239 SOS - Nonprofit Corp Filings - 2017 Changes Partner Test - Send to Partner Jane Rihanek 10/27/16 0.5d 10/26/16 10/27/16

240 SOS - Nonprofit Corp Filings - 2017 Changes Partner Testing Feedback - Received SOS 10/28/16 10d 11/09/16 11/10/16

241 SOS - Nonprofit Corp Filings - 2017 Changes Partner Testing Feedback - Development DEV 11/14/16 5d 11/16/16 11/18/16

242 SOS - Nonprofit Corp Filings - 2017 Changes Partner Testing Feedback - QA Review Neil Sorensen 11/21/16 3d 11/21/16 11/23/16

243 SOS - Nonprofit Corp Filings - 2017 Changes Partner Testing Feedback - QA Approval Neil Sorensen 11/28/16 0.5d 11/22/16 11/28/16

244 SOS - Nonprofit Corp Filings - 2017 Changes Partner  - Sign-off Received SOS 11/28/16 5d 11/29/16 12/05/16
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245 SOS - Nonprofit Corp Filings - 2017 Changes Schedule Go-Live Jane Rihanek 12/05/16 3d 12/02/16 12/08/16

246 SOS-Biennial & Annual Reports (Paper PDF)-2017 SOS-Biennial & Annual Reports (Paper PDF)-2017 Jane Rihanek 07/20/16 113.5d 01/03/17 01/03/17 10

247 SOS-Biennial & Annual Reports (Paper PDF)-2017 Planning 08/17/16 47d 10/11/16 10/21/16

248 SOS-Biennial & Annual Reports (Paper PDF)-2017 Change Request 08/18/16 45d 10/12/16 10/20/16

249 SOS-Biennial & Annual Reports (Paper PDF)-2017 Create Change Request Jane Rihanek 08/18/16 22d 09/09/16 09/16/16

250 SOS-Biennial & Annual Reports (Paper PDF)-2017 Mock up PDF Forms Jess Evers 08/18/16 14d 09/06/16 09/06/16 Done

251 SOS-Biennial & Annual Reports (Paper PDF)-2017 Change Request - Create Jane Rihanek 09/07/16 8d 09/09/16 09/16/16

252 SOS-Biennial & Annual Reports (Paper PDF)-2017 Determine Project Developer Bruce Rice 09/19/16 5d 09/16/16 09/23/16

253 SOS-Biennial & Annual Reports (Paper PDF)-2017 Change Request - Review & Approval by Developer DEV 09/26/16 3d 09/21/16 09/28/16

254 SOS-Biennial & Annual Reports (Paper PDF)-2017 Hours Estimate (Initial) - Provided by Developer DEV 09/29/16 5d 09/28/16 10/05/16

255 SOS-Biennial & Annual Reports (Paper PDF)-2017 Change Request - Send to Partner Jane Rihanek 10/06/16 1d 09/29/16 10/06/16

256 SOS-Biennial & Annual Reports (Paper PDF)-2017 Change Request - Received from Partner SOS 10/07/16 5d 10/06/16 10/14/16

257 SOS-Biennial & Annual Reports (Paper PDF)-2017 Change Request - Signed by GM Brent Hoffman 10/17/16 1d 10/07/16 10/17/16

258 SOS-Biennial & Annual Reports (Paper PDF)-2017 Change Request - Provide Original Signed Copy to Partner Jane Rihanek 10/18/16 3d 10/12/16 10/20/16

259 SOS-Biennial & Annual Reports (Paper PDF)-2017 Change Request - Upload to Confluence Jane Rihanek 10/18/16 3d 10/12/16 10/20/16

260 SOS-Biennial & Annual Reports (Paper PDF)-2017 Schedule Resource Jane Rihanek 10/17/16 5d 10/13/16 10/21/16

261 SOS-Biennial & Annual Reports (Paper PDF)-2017 Timeline - Provide to Partner Jane Rihanek 10/17/16 5d 10/13/16 10/21/16

262 SOS-Biennial & Annual Reports (Paper PDF)-2017 Development 10/17/16 13.5d 10/26/16 11/03/16

263 SOS-Biennial & Annual Reports (Paper PDF)-2017 Development - Creative Servies Levi Campbell 10/17/16 5d 10/13/16 10/21/16

264 SOS-Biennial & Annual Reports (Paper PDF)-2017 PDF Form Changes Levi Campbell 10/17/16 5d 10/13/16 10/21/16

265 SOS-Biennial & Annual Reports (Paper PDF)-2017 Development 10/24/16 8.5d 10/26/16 11/03/16

266 SOS-Biennial & Annual Reports (Paper PDF)-2017 Development for PDF Form Changes DEV 10/24/16 5d 10/20/16 10/28/16

267 SOS-Biennial & Annual Reports (Paper PDF)-2017 Test Against Change Request DEV 10/31/16 1.5d 10/24/16 11/01/16

268 SOS-Biennial & Annual Reports (Paper PDF)-2017 Security Scan DEV 11/01/16 2d 10/26/16 11/03/16

269 SOS-Biennial & Annual Reports (Paper PDF)-2017 Development - Pass for QA Jane Rihanek 11/01/16 1d 10/25/16 11/02/16

270 SOS-Biennial & Annual Reports (Paper PDF)-2017 Review 11/02/16 29d 12/05/16 12/16/16

271 SOS-Biennial & Annual Reports (Paper PDF)-2017 QA Review 11/02/16 2d 10/27/16 11/04/16

272 SOS-Biennial & Annual Reports (Paper PDF)-2017 Create QA Feedback Page in Confluence Neil Sorensen 11/02/16 0.25d 10/25/16 11/02/16

273 SOS-Biennial & Annual Reports (Paper PDF)-2017 QA Review/Feedback Neil Sorensen 11/02/16 1d 10/26/16 11/03/16

274 SOS-Biennial & Annual Reports (Paper PDF)-2017 Development for QA Feedback DEV 11/03/16 0.6d 10/27/16 11/04/16

275 SOS-Biennial & Annual Reports (Paper PDF)-2017 QA Approval of Dev Changes Neil Sorensen 11/04/16 0.4d 10/27/16 11/04/16

276 SOS-Biennial & Annual Reports (Paper PDF)-2017 Partner Testing 11/04/16 24d 11/30/16 12/13/16

277 SOS-Biennial & Annual Reports (Paper PDF)-2017 Partner Test - Send to Partner Jane Rihanek 11/04/16 0.5d 10/27/16 11/04/16

278 SOS-Biennial & Annual Reports (Paper PDF)-2017 Partner Testing Feedback - Received SOS 11/07/16 10d 11/10/16 11/21/16

279 SOS-Biennial & Annual Reports (Paper PDF)-2017 Partner Testing Feedback - Development DEV 11/22/16 5d 11/17/16 11/30/16

280 SOS-Biennial & Annual Reports (Paper PDF)-2017 Partner Testing Feedback - QA Review Neil Sorensen 12/01/16 3d 11/22/16 12/05/16

281 SOS-Biennial & Annual Reports (Paper PDF)-2017 Partner Testing Feedback - QA Approval Neil Sorensen 12/06/16 0.5d 11/23/16 12/06/16

282 SOS-Biennial & Annual Reports (Paper PDF)-2017 Partner  - Sign-off Received SOS 12/06/16 5d 11/30/16 12/13/16

283 SOS-Biennial & Annual Reports (Paper PDF)-2017 Schedule Go-Live Jane Rihanek 12/13/16 3d 12/05/16 12/16/16

284 SOS - UCC/EFS Special Request Form - Re-template SOS - UCC/EFS Special Request Form - Re-template Jane Rihanek 06/28/16 66d 09/27/16 09/27/16 12

285 SOS - UCC/EFS Special Request Form - Re-template Review 08/03/16 30d 09/13/16 09/13/16

286 SOS - UCC/EFS Special Request Form - Re-template Partner Testing 08/08/16 24d 09/08/16 09/08/16

287 SOS - UCC/EFS Special Request Form - Re-template Partner Testing Feedback - QA Review Neil Sorensen 08/29/16 3d 09/01/16 09/01/16

288 SOS - UCC/EFS Special Request Form - Re-template Partner Testing Feedback - QA Approval Neil Sorensen 09/01/16 0.5d 09/01/16 09/01/16

289 SOS - UCC/EFS Special Request Form - Re-template Partner  - Sign-off Received SOS 09/02/16 5d 09/08/16 09/08/16

290 SOS - UCC/EFS Special Request Form - Re-template Schedule Go-Live Jane Rihanek 09/09/16 3d 09/13/16 09/13/16
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PROJECT STATUS REPORT - 9/15/16     DESIGNER: Wes Fairhead 

Current Phase: Content/Development

Completion Target Date: December 15, 2016

Progress Since Last Update: 
- Wes will continue to add content to https://terc.nebraska.gov/ and will notify you when sections are 
  ready for your review and approval.

Outstanding items to be completed before moving on to next phase: 

Tax Equalization & Review Commission (TERC) - Meadowlark Website Redesign

Action Item Start Date Due Date Responsible Party Completed:
Yes/No

TERC will work on any content 
revamping and sent to NI

8/1/16 10/01/16 TERC No

Nebraska Interactive will continue 
to migrate content to new site

- 12/15/16 NI NO

1

Total hours Nebraska Interactive has spent on the project to date: 93.5 hours
Total hours Nebraska Interactive anticipates spending on the project to completion: 236 hours

Project Overview & Time Line continued on page 2

Project Overview & Time Line: 

Where we currently are
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PROJECT STATUS REPORT - 9/15/16     DESIGNER: Wes Fairhead

Where we currently are*

Project Overview & Time Line: 
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